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JORDAN/OMT PROJECT: YEAR 4/QUARTER 18 HIGHLIGHTS 
Fdsfsdfs  

 
CAQA Bylaw Fully Enacted 

 
In September 2012, the Center for Accreditation and 
Quality Assurance (CAQA) bylaw passed through the 
final steps of the Jordanian legal process and CAQA 
became fully empowered to issue licenses to Training 
Providers, accredit training programs and issue 
certificates (licenses) to operators who pass tests 
sanctioned/administered by CAQA.  
 
Although the final version of the CAQA bylaw does not 
empower the CAQA to identify vocations and/or sectors 
for which certification should be mandatory, the bylaw 
does provide the mechanism for legal accreditation of 
the training programs encompassed by the Jordan 
Water Operators Certification Program: 
 
     1. Water Treatment (4 levels) 
     2. Water Distribution (3 levels) 
     3. Wastewater Treatment (4 levels) 
     4. Wastewater Collection (4 levels) 
     5. Utility Management (1 level) 
     6. Capacity Building – TOT, ISD, OJT-PIP 
 
CAQA licensed Al Balqa’ Applied University (BAU) as a 
training provider for the Jordan operators program; all six 
training programs were certified; and the test results for 
450 operator graduates were recognized. Operator 
certificates (licenses) will be issued at ceremonies to be 
conducted with USAID in October 2012. 
 
The OMT project worked closely with CAQA and 
supported capacity building so that CAQA can perform 
its functions as the certification authority in Jordan 
efficiently and accurately.  
 

Training Development – Courses and Tests 
 

The standardized sets of training materials and tests for 
each of the 19 courses/levels in the certified programs 
include trainee guides, trainer guides and visual aids that 
were completed in Year 4. These sets cover 577 total 
instructional hours of training materials. The operator 
and manager courses were adapted and translated to 
Arabic for use in Jordan with permission from the Office 
of Water Programs at California State University at 
Sacramento. Two sets of tests (100 multiple choice 
questions) were developed for the operator and 
manager courses totaling 3,200 tests items while an 
additional 300 items were developed for capacity 
building. All materials are in the final stage of 
professional formatting a graphics. 

 

 
Jordan Program Sustainability 

 
To meet the challenges of program 
sustainability, the OMT project organized a 
series of sustainability awareness and 
planning activities to ensure that critical legal, 
institutional, financial and administrative issues 
could be fully addressed by all key partners 
and stakeholders. 
 
In July 2012, the OMT project conducted a 
two-day sustainability workshop to perform a 
comprehensive review of the current status of 
the Jordan Water Operators Certification 
Program to ensure a smooth and sustainable 
turnover to local partners. A detailed 
Sustainability Action Plan was prepared for 
adoption by institutional decision-makers to 
secure the on-going institutional and financial 
support required for long-term future 
operations and sustainability.  
 

Commercialization Support 
 
In September, all local and regional awareness 
activities were completed. Over Year 4 fifteen 
local and two regional events were conducted 
to build understanding and support for 
operator certification. Events were conducted 
for the water sector, related interest groups 
and private training providers.  In addition to 
extensive capacity building including 
promotional materials, web site support and 
conference sponsorship, ACWUA, the 
recognized Regional Training Marketer, will 
receive a complete set of training materials 
and tests for regional implementation. 
 

Monitoring & Evaluation 
 
The OMT Project implemented a complete 
system and tools to assess performance for 
ongoing use by the Jordan Program including: 
 
- Training Impact Assessments (TIA) – 
Pre/Post training and Six-Month back on the 
job operator and supervisor surveys and 
interviews 
 
- Knowledge, Attitude and Practice Survey 
(KAP) – National: 1400 total interviews 
 
- Water/Wastewater Facilities O&M Surveys: 
     - Treatment Plants – 11 sites 
     - Networks – 22 sites 
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KEY OMT PROJECT STAKEHOLDERS  
 
As a sectoral activity, the OMT Project has implemented a highly inclusive process to 
engage key governmental, private, and professional institutions. A summary of key 
stakeholders is shown below. 
 

 USAID/Water Resources and Environment (WRE). 

 OMT Project Steering Committee. 

 Ministry of Water and Irrigation. 

 Water Authority of Jordan. 

 Jordan Water Company (Miyahuna). 

 Aqaba Water Company. 

 Yarmouk Water Company (formerly Northern Governorates Water Administration). 

 Employment, Technical and Vocational Education and Training Council (E-TVET). 

 E-TVET Council – Accreditation and Quality Assurance Center (CAQA). 

 Vocational Training Corporation (VTC). 

 Water/Wastewater Services Sector Team (WWSST; Acting Board). 

 Al-Balqa’ Applied University (BAU). 

 Arab Countries Water Utilities Association (ACUWA).  

 Wadi Ma’in Zara Mujib Treatment Plant/ Miyahuna Water Company. 

 Samra Wastewater Treatment Plant. 

 Zai Water Treatment Plant/ Miyahuna Water Company. 

 National Institute for Training of Trainers. 

 Jordan Engineers Association (JEA). 

 European Community (EU). 

 Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) formerly GTZ & the 

GTZ/HRM Project. 

 USAID-funded IDARA Project. 

 INP2 – USAID/West Bank & Gaza 

 UNDP – Iraq (Amman Office) 

 Afghan Embassy - Amman 

 Economic Opportunities for Jordanian Youth (INJAZ) Program. 

 Office of Water Programs (OWP), California State University Sacramento (CSUS). 

 Association of Boards of Certification (ABC) 

 Delaware Technical and Community College (DTCC) 

 USAID Further Advancing the Blue Revolution Initiative (FABRI) Project 

 Jordan Hotels Association 

 The General Directorate Of Jordan Civil Defense 

 The Jordanian Armed Forces 

 Jordanian Gendarme Forces 

 Public Security Directorate 
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MAJOR MEETINGS – QUARTER 18 (JULY – SEPT 2012) 
 

Summary of Major OMT Meetings - Quarter 18 

Date Partner Subject Attendees 

3-July CAQA Discuss OMT support for CAQA : 
furnishing meeting room, CAQA by-law 
booklet printing and distribution.  

Mohammad Khair Irshaid, Zaid 
Qaisi, Majed Quteishat, Diala 
Hanania, Rana Zu’bi and Adi 
Najjar  

Jul, 5 CAQA, BAU Determine the requirements of trainees 
records and documents, AWC as a pilot 

Zaid Qaisi, CAQA 
Abdallah Nsoor, BAU 
Ashraf Sha’er, BAU 
Samer Bdour, AWC 
Majed Alqtaishat, OMT 
Rana Zoubi, OMT 
Diala Hanania, OMT 

Jul, 11 CAQA, BAU Discuss: 

 CAQA by-law in terms of the training 

provider/administrator role, and 

CAQA’s assumption of its mandate 

starting with the receipt of 

accreditation applications from 

training providers. 

CAQA website and equipment. 
 

Mohammad Irshaid, CAQA Dir. 
Zaid Qaisi, CAQA 
Bassim Abbasi, BAU 
Aiman Bani Hani, USAID 
George Rizkallah, OMT 
Adi Najjar, OMT 
Majed Alqtaishat, OMT 

Jul., 13 HO, FO COP Orientation Howard Sokolof, Nick 
Franscisco, and Zach Boronphol 

17&18-
Jul. 

USAID, WAJ, 
AWC, Miyahuna, 
Yarmouk WC, 
CAQA, BAU, 
ACWUA 

Jordan Water Operator Certification 
Program Sustainability Workshop.   

Representative from all partner 
organizations. 

Jul, 19 BAU Discuss and prepare the coaching plan for 
conducting the training courses and 
review the progress of TMIS 

Bassim Abbassi, BAU 
Abdallah Nsoor, BAU 
Ashraf Sha’er, BAU 
Mohammad Nsoor, BAU 
Khetam Khrisat, BAU 
Majed Alqtaishat, OMT 
Rana Zoubi, OMT 
Dial Hanania, OMT 

Jul., 23 CAQA E-TVET and Jordan Certification levels 
terminology equivalence. 

Mohammad Irshaid, Zaid Qaisi, 
Majed Quteishat and Adi Najjar 

Aug., 8 USAID  OMT Inventory and equipment 
dissemination  

 Certification Ceremony 

 Certification Test Fees payable to CAQA 

 Proposed Mandatory addendum 

 Network Survey Report 

 OMT Video. 

Aiman Bani Hani USAID 
Adi Najjar OMT 
Majed Qteishat 
Zachary Borrenpohl 
Elham Musa 
 

Aug.12 ACWUA  Regional & ABC Certification for the 
certified Jordanian operators. 

 MENA Region Strong Supporters for 
ACWUA 

 Mandatory VS Voluntary certification 
 
 

Khaldoun Khashman ACWUA 
Mustafa Naser Eddin 
Adi Najjar OMT 
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Summary of Major OMT Meetings - Quarter 18 

Date Partner Subject Attendees 

Aug, 13 BAU Discuss BAU situation as a training 
provider, Sustainability Action Plan (SAP 
– MTP) progress and needed equipments 
 

Bassim Abbassi, BAU 
Adi Najjar OMT 
Majed Alqtaishat 
Zachary Borrenpohl 

Aug, 28 BAU Discuss BAU role and progress as 
Training Provider and BAU MTP 
requirements. 

Bassim Abbassi BAU  
Abdullah N’sour  
Adi Najjar OMT 
Majed Alqtaishat   
Zachary Borrenpohl 

Aug, 29 ACWUA ACWUA Capacity Building Workshop Khaldon Khashman ACWUA SG 
ACWUA Staff 
Nancy Burns OMT 
Majed Alqtaishat 

Sept. 5 USAID  Ceremony at AWC 

 Ceremony at Zai 

 Demobilization Plan approval 

 Media Coverage and USAID 
approvals 

 Component III deliverables 

 Networks Survey 
edits/recommendations 

 Draft Final Report 

 MWI By-law amendment 

 ISSP support of the Jordan Operator 
Certification Program-Update 

 

Dr. Aiman Bani-Hani USAID  
Adi Najjar OMT  
Majed Qutaishat,  
Elham Musa,  
Zachary Borrenpohl 
 

Sept. 13 MWI Mandatory Certification Addendum to 
MWI By-law 

MWI Legal Advisor 
Majed Qutaishat OMT 
Adi Najjar 

Sept.19 USAID, ISSP ISSP support for Certification Program 
sustainability 

Aiman Bani Hani USAID 
Zach Borrenpohl OMT 
Majed Quteishat 
Adi Najjar 
ISSP COP and Staff 
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KEY ACTIVITIES PLANNED FOR QUARTER 19 (OCT/NOV 2012) 
 
OMT has summarized key activities planned for the final months of October and 
November 2012 below: 

 
QUARTER 19 ACTIVITIES:  
 
Component 1 – Certification Policy, Institutional Strengthening, and Capacity Building 

 

 Convene final CAQA/WWSST meetings to transfer the Jordan Water 
Operators Certification Program to local partners.   

 Complete implementation of all administrative, training, finance and TMIS 
processes and procedures with partners.  

 Conduct Certification Ceremony for operators from WAJ, Miyahuna, Yarmouk 
and Aqaba Water Companies  

 
Component 2 – Training Development 
 

 Complete and submit all training courses and tests in final publication and 
graphics format.  

 Follow up vendor meeting for donations of training materials and equipment. 
 
Component 3 – Commercialization, Regional Marketing and Sustainability  
 

 Finalize website assistance with CAQA/WWSST and ACWUA. 
 
Component 4 – Performance Impacts on Improved Operations and Maintenance 
 

 Complete KAO Study and Training Impact Assessment process and submit 
reports. 
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FINANCIAL SUMMARY  
 
A modification (Mod 6) to the OMT contract was concluded with USAID in December 2010. This changes the contract ceiling from $4,945,691 to 
$7,413,582 with no change in the project completion date of September 2012.  On July 26, 2012 the COR granted the contract a 60 day 
administrative extension, deferring the end date of the project to November 2012. 

The financial table below reflects the funding levels based on the current obligated and total contract funding. 
 
 
Contract Summary Budget  

 
     

 

 

Line Item 
Contract 
Budget 

Total Costs 
Incurred as of 

June 2012 

Costs Incurred 
July 2012 

Costs Incurred 
August 2012 

Estimated 
Costs Incurred 

September 
2012 

Total Costs 
Incurred as of 

September 2012 

Total Funds 
Remaining 

        
 

       

I. 
For Workdays (LOE) 
Ordered (Salaries) 

$1,251,573 $911,032 $37,648 $25,697 $21,863 $996,241 
 

II. Other Direct Costs $4,115,995 $3,676,608 $185,362 $155,265 $114,591 $4,195,960 

III. 
Indirect Costs 
(Overhead, G&A & 
Fringe) 

$1,595,216 $1,336,791 $55,098 $36,262 $28,915 $1,392,932 

Subtotal, Items I-III  $6,962,784 $5,924,431 $278,108 $217,224 $165,369 $6,585,133 

IV Fixed Fee $450,797 $386,003 $18,020 $14,093 $10,698 $428,814 

Grand Total $7,413,581 $6,310,434 $296,128 $231,317 $176,067 $7,013,947 $399,634 
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OMT PERFORMANCE MONITORING PLAN: RESULTS THROUGH 
QUARTER 18 

 

 
This section provides a quarterly update of progress in defining PMP targets and achieving 
results. 
 
*The OMT Project applies the Instructional Systems Design (ISD) approach to all steps in the 
process of delivering training. ISD is a five-stage: Analysis, Design, Development, 
Implementation, and Evaluation. The OMT PMP and Work Plan utilize ISD concepts and 
terminology to add precision, especially to indicators and targets. 

 
 



 

ANNUAL PROGRESS REPORT-YEAR 4   OPERATIONS AND MAINTENANCE TRAINING PROJECT     9 

 
 
 

 

 

  

Indicator Title Definition Target 2011 Results 2011 Disaggregation Planned Target 2012

Results through September 2012 

(Cumulative)

Indicator 1.1: Standard O&M 

procedures (SOMP) completed for 

current  water and wastewater treatment 

operations 

A complete set of water and wastewater treatment SOMPs 

were collected based on the ABC need-to-know criteria 

and provided to the Water Information Center/WAJ library.
Complete - 2009 N.A. N.A. N.A.

All data reported here is sourced from 

the OMT Project

Milestone 1.1: Final version of 

certification policy and regulations 

presented to appropriate decision-

makers for approval 

Certification policy approved by the WWSST, the E-TVET 

Council/Ministry of Labor and AQAC. 

Approved Complete

Accreditation pending 

Legislative Council approval of 

AQAC by-law N.A.

Accreditation pending Legislative 

Council approval of AQAC by-law

Milestone 1.2: Board of Certification 

(BOC) created 

Water/Wastewater Sector Services Team (WWSST) 

formed by AQAC/E-TVET Council with responsibilities of 

BOC. Complete - 2010 N.A. Male: 11 ; Female: 1 N.A. N.A.

Indicator 2: Water/wastewater sector 

employees  passing certification tests
Percentage of trainees passing certification tests 

75%

WTP      89.50%    /    WWTP   

93.86% Male: 65 ; Female: 4 75% 91.3% (through Sept. 2012)

Indicator 2.1: Number of certification 

programs designed

Certification Programs: Water Treatment; Wastewater 

Treatment; Water Distribution; Wastewater Collection; 

Utility Management 5 5 N.A. 0 N.A.

Indicator 2.2: Number of certification 

courses and tests developed as per 

curricula designs

Number of certification courses for which training materials 

are developed by level. (13 Levels Total: 8 WT & WWT; 4 

WD & WWC; 1 UM)

Total 8                                                                                 

2 Complete in 2010 (WT: Level 1; WWT: 

Level 1)  & 6 to be completed in 2011 (WT: 

Level 2, 3, 4; WWT: Level 2, 3, 4) and 2 to 

start in 2011 and be completed in 2012 (WT: 

Level 1; WWT: Level 1)

6 courses completed in 2011 (WT: 

Level 2, 3, 4; WWT: Level 2, 3, 4) N.A.

6 courses to be completed (WD: 

Level 1, 2, 3; WWC: Level 1, 2; UM 

Level 1)

17 total courses completed (WTO 

Level 1,2,3,4; WWTO Level 1,2,3,4; 

WD Level 1, 2, 3; WWC Level 1, 2; 

UM Level 1; CB 1,2,3)   

Indicator 2.3: Number of qualified  

trainers who have passed the training-of-

trainer program 

Number of qualified operators who have attended and 

successfully passed the formal TOT course conducted by 

the OMT project.

9 Graduates in 2011                                                      

12 TOT Graduates in 2009 & 2010

12 Graduates in 2011                                        

Cumulative Graduates 24 Male: 12  ; Female: 4

16 Graduate in 2012 /  Cumulative 

Graduates 37

16 graduate (15 Male / 1 Female) Total 

Graduate June 2012 is 37 Trainers

Indicator 2.4: Number of qualified  

training development specialists who 

have passed the instructional systems 

development (ISD) program 

Number of qualified operators who have attended and 

successfully passed the formal ISD course conducted by 

the OMT project.
14 Graduates in 2011                                               

12 ISD Graduates in 2010                                     

14 Graduates in 2011 /  Cumulative 

Graduate 26 Male: 11  ; Female: 3

0 Graduates in 2012 / Cumulative 

Graduates 26

N.A. (No ISD Training was conducted) - 

16 Graduates from OJ-PIP; Cumulative 

Total Graduates is 26

SO 8: ENHANCED INTEGRATED WATER RESOURCES MANAGEMENT

Program Goal (PG): Improved performance of water and wastewater treatment plant operations through the establishment of a sustainable optimized certification and training system for sector employees in Jordan 

PIR 1: Policy/Regulatory Environment Strengthened to Support Standardized Training and Certification - OMT Component 1

KRA 1.1: Knowledge and application of best practices for water and wastewater facilities O&M increased

OMT Performance Monitoring Plan (PMP)

PIR 2: Quality of Training Provided for O&M of Water and Wastewater Facilities Optimized - OMT Component 2

KRA 1.2: Improved policies and regulations establishing certification requirements

KRA 1.3: Capacity of local institutions involved in certification program strengthened

KRA 2.2: Training skills of trainers improved (training provider personnel)

KRA 2.1: Training materials improved to reflect best practices and certification requirements
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Indicator 3.1: Revenue collected by the 

Regional Training Marketer (RTM)

Total amount of certification-related training fees collected 

by RTM stated as a percentage of actual operating costs.
0 0 N.A. TBD

No action was planned for this 

indicator 

Indicator 3.2: Revenue collected by the 

Board of Certification (BOC)

Total amount of certification-related training fees collected 

by  WWSST via Al Balqa' Applied University (BAU) stated 

as a percentage of actual operating costs. 0 0 N.A. TBD

No action was planned for this 

indicator 

Indicator 3.3: Number of Jordanian 

trainees completing certification training 

Total number of Jordanian trainees attending operator 

certification courses. Total 54 participants (Zai 17, AWC repeat 13, 

WAJ 11 grandfathering & Yarmouk Repeat 13)

Total Participants through Sept 2011:        

54 participants Male: 52 ; Female: 2

Total 180 participants (12 Trainees X 

15 Courses) 

381 Trainees (Through Sept 2012) - 

including 25 operators who participated 

in Grandfathering

Indicator 3.4: Number of regional 

trainees completing certification training 

Total number of regional trainees attending operator 

certification courses.
0 0 Male: 0 ; Female: 0 TBD

No action was planned for this 

indicator

Indicator 3.5: Number of certification 

courses (trainings) offered in Jordan for 

local operators

Total number of operator certification courses (trainings) 

conducted for Jordanian operators.
4 Courses (trainings) as mentioned above 4 Courses (trainings) WT: 3  ; WWT: 1 Total 15 Courses (trainings)

20 Training Courses (During 2012); 29 

Cumulative Courses

Indicator 3.6: Number of certification 

courses (trainings) offered regionally for 

non-Jordanian operators

Total number of operator certification courses (trainings) 

conducted for regional operators.
0 0 WT:  0 ; WWT: 0 TBD

No action was planned for this 

indicator

Milestone 3.1: Regional Training 

Marketer (RTM) identified
MOU 1 signed between OMT and RTM (ACWUA)

Complete Complete

MOU1 agreed with ACWUA in 

2011

MOU 2 signed between WWSST 

and RTM (ACWUA) MOU1 agreed with ACWUA in 2011

Milestone 3.2: Jordanian Training 

Marketer (JTM) identified
MOU 1 signed between OMT and JTM (BAU)

Complete Complete N.A.

MOU 2 signed between WWSST 

and JTM (BAU) MOU1 agreed with BAU in 2010

Milestone 4.1: Training Impact 

Assessment (TIA) established 

TIA procedures finalized, data collected and TIA reports for 

pilots complete On-Going On-Going N.A. Complete N.A.

Milestone 4.2: Knowledge, Attitude and 

Practices (KAP) Survey established

KAP procedures finalized, KAP data collection 

implemented and KAP study report complete
On-Going On-Going N.A. Complete N.A.

Milestone 4.3: Facility Survey 

established

Facility Survey Report for designated Jordanian water and 

wastewater treatment and networks sites complete N.A. On-Going N.A. Treatment Plants Complete Networks Completed

Indicator 4.1: O&M performance 

improved as demonstrated by specific 

quantifiable measures

Total number of Jordanian sites where certification training 

has been implemented reporting annual impact data stated 

as a percentage. Specific performance data provided in 

appropriate TIA reports. 2 2 WT: 1  ; WWT: 1

Total 7:  2 Miyhuna; 2 AWC; 2 

Yarmouk;      1 WAJ

Total 7; Detailed performance 

improvements are available in TIA 

reports.

KRA 4.1: Institutional and sectoral capacities to measure training impacts improved

KRA 4.2: Operation and Maintenance at Water Treatment Facilities Improved

KRA 3.1: Revenues collected to sustain program operations

PIR 3: Water Sector Training Strengthened by Operating on Sustainable Commercial Principles - OMT Component 3

KRA 3.2: Expanded availability of high quality training programs

KRA 3.3: Institutional capability to respond to regional training demand enhanced

PIR 4: Water and Wastewater Treatment Facilities Performance Enhanced - OMT Component 4
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Project Name: OMT - Target and Results for 2011 (through 30 September) and Planned Targets for 2012

Intermediate Result Target for 2011 Actual Results 2011 Target for 2012

3.1.8-24 Number of people in target areas w ith improved access to drinking w ater 

supply as a result of USG assistance N/A N/A N/A

3.1.8-24a Number of men

3.1.8-24b Number of w omen

3.1.8-23 Number of people in target areas w ith improved access to sanitation 

facilities as a result of USG assistance N/A N/A N/A

3.1.8-23a Number of men

3.1.8-23b Number of w omen

3 Number of baseline feasibility studies prepared by USG N/A N/A N/A

4 Number of host country institutions w ith improved management information systems 

as a result of USG assistance N/A N/A 1

5 Number of information gathering or research activities conducted by USG Training Impact Assessments - Total of 3 Training Impact Assessments - Total of 4 Training Impact Assessments - Total of 8

6
Number of people trained in natural resources management and/or biodiversity 

conservation as a result of USG assistance N/A N/A N/A

7
Number of people w ith increased economic benefits derived from sustainable 

natural resource management and conservation as a result of USG assistance N/A N/A N/A

8 Number of rural households benefiting directly from USG interventions N/A N/A N/A

9 4.8.2-3 Number of improved law s/policies/regulation/agreements related to pollution 

and urban environment drafted w ith USG assistance Operator Certification Policy - Total 1 Operator Certification Policy - Total 1 Operator Certification Policy - Total 1

4.8.2-5 Number of people receiving USG supported training in environmental law, 

enforcement, public participation, and cleaner production policies, strategies, skills, 

and techniques 100 - Trainees 111 - Trainees 235 - Trainees

4.8.2-5a number of men 95 104 224

4.8.2-5b number of women 5 5 11

1

2

10
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SUMMARY OF PROJECT ACTIVITIES THROUGH QUARTER 18 (MAY 2008 – SEPTEMBER 2012) 
 

Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

Reporting 

1.  Work Plan 
2.  PMP 

Year 1; Year 2; Year 3; Year 4 
Year 1; Year 2; Year 3; Year 4 

Complete 
Complete 

1.  Submitted to USAID  
2.  Submitted to USAID  

I.  Policy and Regulatory Environment Strengthened to Support Standardized Training and Certification (PIR 1) 
1.1.  1.  Knowledge/Application of Best Practices 

for Water/Wastewater O&M Increased 
(KRA 1.1) 

 
2.   Assess Best Practices/Standard O&M 
procedures (SOMPs) 
 
 
 
 
 
 
 
 
 
 

 
 
 
3.   Develop Best Practices/SOMPs 
 
 
 
 
 
4.   Validate and approve Best 

Practices/SOMPs 

Complete 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
N/A 
 

1. Collection of appropriate SOMPs was completed in 
Year 1. These were used as the basis for the need-to-
know assessment. 
 
2. A team of OMT engineers was engaged in collecting, 
evaluating and selecting SOMPs from US, international 
and Jordanian sources to serve as a basis for 
determining the ‘need-to-know’ criteria for 
water/wastewater operator training programs. 
 
This activity has resulted in a comprehensive set of 
SOMP reference materials which will be made available 
to the Water Information Center/WAJ. 
 
OMT drafted the SOMP protocol between USAID/OMT 
and GTZ/TRM for review and signature. GTZ has taken 
the responsibility to coordinate and conclude this 
agreement. 
 
As a result of finalizing water and wastewater curriculum 
outlines, a limited number of new SOMPs were 
identified for development based on technologies in use 
in Jordan. Analysis of training needs to design the 
W/WW curriculum outlines was completed 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
5.   Analyze training needs from Best 

Practices/SOMPs 

 
Complete 

1.2. Improved Policies/Regulations 
Establishing Certification 
Requirements (KRA 1.2) 

1.  Strategy Agreement* 
 
 
 
 
 
 
 
 
 
 
 
2.  Consolidate government structure for 

certification 
 
 
 
 
 
 
 
 
 
 
3.  Design of certification scheme 
 
 
 
 
4.  Develop certification policy document for 

approval 
 

Complete 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
Complete 

1. OMT facilitated numerous meetings to focus attention 
and gather inputs from concerned project and donor 
representatives on specific certification policy issue. 
Results were documented in meeting reports. The 
reports will be used as a departure point for policy 
development activities planned for the coming quarter.  
 
In October 2008, OMT secured Dr. Rabab Al Tal to 
provide legal services and conduct a comprehensive 
review of the prevailing laws associated with the 
certification policy and program. 
 
2. Significant effort was dedicated to identifying an 
accurate, appropriate institutional framework for the 
envisioned certification program roles and functions. A 
series of contacts was initiated with external 
stakeholders during the quarter as reported in the Major 
Meetings section above. Key among these has been the 
on-going sessions with the Ministry of Labor.  
 
MOUs to obtain the commitment of the E-TVET Council/ 
Accreditation and Quality Assurance Center; Al Balqa’ 
Applied University; and, ACWUA have been concluded. 
 
3. The final version of the Policy Framework for the 
Certification of Operators in the Water Sector was 
completed in March 2009. This document includes the 
design of the certification scheme. 
 
4. The final/pilot version of the Policy Framework for the 
Certification of Operators in the Water Sector was 
submitted to the E-TVET Council and the Center for 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

Accreditation and Quality Assurance (CAQA) for review 
and comment. In Quarter 5, the E-TVET 
Council/Minister of Labour formally agreed to partner 
with OMT and the W/WW operator certification program.  
 
During Quarter 6, numerous meetings were held with 
CAQA covering the policy framework, creation of the 
board, and, the CAQA regulation.  
 
Agreement from the CAQA to use the policy framework 
on a pilot basis was received in Quarter 7. 
 
Discussion continued with the CAQA in Quarter 8 
focusing on the sections of the policy framework 
concerned with establishment of the BOC. In March 
2010, the CAQA approved the establishment of the 
Water/Wastewater Services Sector Team to act as the 
BOC on an interim basis.  
 
The WWSST began meeting in Quarter 8. Review of the 
policy is a top priority. In Year 3, the policy will be 
revised as required and submitted to the CAQA for 
approval. This approval will constitute the accreditation 
of the W/WW Operator Certification Program. 
 
In Quarter 11, the Policy Framework for the Certification 
of Operators in the Water Sector was presented to the 
WWSST. The policy was thoroughly explained by OMT 
and discussed with the WWSST. OMT was informed in 
writing by the WWSST that the policy will be further 
reviewed and comments will be provided when 
available.  
 
Review continued in Quarter 12, and in Quarter 13, the 
Policy Framework for the Certification of Operators in 



 

ANNUAL PROGRESS REPORT-YEAR 4   OPERATIONS AND MAINTENANCE TRAINING PROJECT     15 

Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

the Water Sector was approved by the WWSST and 
based on direction received at a meeting in May with 
the Minister of Labour, in June the policy was submitted 
to the E-TVET Council where it was also approved for 
implementation. 
 
In Quarter 13, the Secretary General/WAJ issued a 
sector-wide instruction making compliance with the 
requirements of the Jordan Water Operators 
Certification Program mandatory for all treatment and 
networks operators.  
 
In Quarter 15, development of procedures related to the 
policy was underway for WWSST review, approval and 
implementation. 
 
Lobbying efforts regarding approval of the CAQA by-law 
were continued in Quarter 15 during which a new 
Minister of Water and a new Minister of Labor were 
appointed. These changes require that OMT restart its 
familiarization and lobbying efforts with these now key 
officials. These activities will be continued in Quarter 16. 
 
In Quarter 15, OMT and USAID agreed that if there is 
no progress by March 2012, USAID and OMT will 
approach the E-TVET Council to grant provisional 
accreditation to the Jordan Water Operators 
Certification Program. It is understood that it is within 
the authority of the E-TVET Council to take such action. 
 
In Quarter 17, the CAQA bylaw passed through the 
legal review process and was published in the Official 
Gazette for public review. The roles of partners re. 
testing and program administration/record-keeping as 
specified policy required revision based on the bylaw. 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

In Quarter 18, the CAQA bylaw was fully enacted. The 
Jordan program policy and institutional framework was 
updated to accurately show partner roles and 
responsibilities. All other aspects of the policy as 
approved by the E-TVET Council remain unchanged 
and in force. 

1.3 Capacity of Local Institutions Involved 
in Certification Program Strengthened 
(KRA 1.3) 

1.  Identification of an organization to serve 
as Certification Body and training of 
employees involved in O&M training. 

 
 
 
 
 
 
 
2.  Build capacity of the Water/Wastewater 
Services Sector Team (W/WWSST) serving 
as interim Board of Certification (BOC). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Complete 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. The new Center for Accreditation and Quality 
Assurance (CAQA) being created under the reform of 
the Ministry of Labor was secured as the Certification 
Body with authority to issue certificates for the W/WW 
Operator Certification Program.  
 
An MOU to designate the Center as the certification 
body within the institutional framework was signed in 
Quarter 5 by the E-TVET Council/Minister of Labour.  
 
2. At the first OMT steering committee meeting in 
August 2008, it was agreed that the committee would 
serve as the BOC until a formal board could be 
established. This approach will allowed decision-making 
for the certification scheme and policy to proceed 
without undue complication. 
 
The draft Policy Framework for the Certification of 
Operators in the Water Sector includes the composition 
of the Board. When the policy framework is approved by 
the center, the Board will be officially established in 
accordance with the final composition.  
 
During Quarters 6 and 7, OMT developed an extensive 
2-year Capacity Building Action Plan (CBAP) covering 
the needs of all key institutional partners. CBAP 
implementation was underway with current emphasis on 
defining the roles and responsibilities of each partner 
institution.  
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
During Quarter 7, in October 2009, OMT successfully 
conducted an Observational Study Tour 1 (OST 1) to 
Delaware, USA for representatives from institutional 
partners to familiarize them with a fully functioning 
certification and training program.  
 
In Quarter 7, CAQA agreed to formation of a Water 
Group/Team to act as an interim board for the period of 
the pilot. Group members were identified in Quarter 8. 
 
During Quarter 8, a financial analysis to determine the 
fee structure of the certification and training program 
was initiated. The analysis was based on the operating 
costs and the revenues required for sustainability 
 
In March 2010, the CAQA approved the establishment 
of the Water/Wastewater Services Sector Team 
(WWSST) to act as the BOC on an interim basis.  
 
On 19 May 2010, the WWSST was officially convened 
with a kick-off orientation attended by the Secretary 
General/Ministry of Labor. The team will meet again in 
July 2010 to select the team leader. The team agreed to 
and did meet monthly. 
 
The capacity building action plan for the WWSST was 
implemented in Quarter 9 and will extend for the full 
duration of the OMT project. Review of the draft policy 
will be initiated by the team in Quarter 10. The final 
policy document was submitted to the CAQA for 
approval and associated accreditation. 
 
In Quarter 11, the WWSST was introduced to the Policy 
Framework for the Certification of Operators in the 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Water Sector as well as the financial analysis to 
establish a fee structure for program sustainability. 
 
Through Quarter 14 close coordination was maintained 
with the WWSST as documented in the Meetings 
section of this report. Roles and responsibilities of the 
partners and procedures supporting policy 
implementation remained central areas of discussion. 
 
Coordination and planning with USAID for OST 2 to the 
Office of Water Programs/California State University at 
Sacramento and the ABC Conference in Tampa, Florida 
in January 2012 was underway. The joint 
WWSST/USAID paper proposed to ABC was accepted 
for presentation at the ABC Conference and OST 
logistics were finalized. As with OST 1, participants are 
representatives from the WWSST and its institutional 
partners. 
 
In Quarter 15 – WWSST agreed in Meeting 7 to accept 
ACWUA to attend and participate in the WWSST 
meetings and activities as a member. WWSST and 
OMT updated the capacity Building Action Plan (CBAP) 
for the institutional partners to fulfill the implementation 
requirements. WWSST approved the Certification 
Procedures and Systems manual (SOPs) that was 
prepared jointly with BAU. Planning for the Training 
Management Information System (TMIS) was underway 
with BAU. WWSST concurred on the pilot fee structure 
for the certification program at Meeting 8. Action to 
secure sector concurrence was initiated. 
 
In Quarter 16, an initial version of the Training 
Management Information System (TMIS) was 
developed with BAU and approved by WWSST for 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    Conduct Sustainability Workshop 
 
 
 
 
 
3.  Build enforcement capacity. 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
Complete 
 
 
 
 
 

implementation in Quarter 17. Organization charts, roles 
and responsibilities of the institutional partners (CAQA, 
WWSST, BAU, and ACWUA) were developed jointly 
and approved by the WWSST in Quarter 17. The water 
sector (WAJ, Miyahuna, AWC, and Yarmouk) concurred 
on the pilot fee structure for the certification program 
which was finalized in Quarter 17. CBAP 
implementation and Partners Coaching were underway. 
 
In Quarter 17, BAU assumed the role of Program 
Administrator and established approved systems 
including the TMIS and operator files. 
 
In Quarter 18, the role of the WWSST/Board was 
updated to be in line with the CAQA bylaw and provision 
for technical committees. CAQA licensed BAU as the 
Training Provider for the initial 2 years of the Jordan 
Program. In July at the Sustainability Workshop, a 
workable vision whereby the training departments of 
WAJ and the 3 water companies would develop their 
programs during the initial 2 years in order to also 
become licensed by CAQA as Training Providers. 
 
In July 2012/Quarter 18, OMT conducted a 
Sustainability Workshop to address all capacity building 
actions to be completed upon conclusion of the OMT 
Project (see Issues and Challenges Section of this 
report). 
 
3. The legal review implemented as part of the policy 
formulation process determined that the W/WW 
Operator Certification Program will have enforcement 
and penalty authority derived from the following laws:  

 Employment, Technical and Vocational 
Education and Training Council; Law No. 46 of  
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
  
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

 2008, Article 11; and  

 Water Authority Law No. 18 of 1988 and its 
amendments. 

 
The draft Policy Framework for the Certification of 
Operators in the Water Sector includes articles 
identifying enforcement authority to be detailed by 
procedures. 
 
During Quarter 6, discussions were held with the CAQA 
regarding enforcement authority which is currently 
under that legal umbrella of the VTC. CAQA and VTC 
will determine which organization takes responsibility for 
the enforcement of certification in the water sector.  
 
Enforcement of the certification mandate will be a major 
consideration with the newly formed W/WWSST and will 
be supported by the OMT capacity building program.  
In Quarter 11, the WWSST began review of the Policy 
Framework for the Certification of Operators in the 
Water Sector. The policy includes provisions for 
developing enforcement procedures. 
 
In Quarter 13, the WAJ Secretary General issued a 
signed instruction making operator certification 
mandatory throughout the water and wastewater sector 
in Jordan. 
 
In Quarter 14, OMT intensified lobbying efforts with the 
MoL, MWI and private sector to obtain approval of the 
CAQA bylaw by the Office of the Prime Minister and the 
Legislative Council so that the Jordan program can be 
fully accredited and empowered.  
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

These efforts were continued in Quarter 15 during which   
new Ministers of Water and   Labor were appointed. 
These changes require that OMT restarts its 
familiarization and lobbying efforts with these now key 
officials. These activities will be continued in Quarter 16. 
 
In Quarter 15, OMT and USAID agreed that if there is 
no progress by March 2012, USAID and OMT will 
approach the E-TVET Council to grant provisional 
accreditation to the Jordan Water Operators 
Certification Program. It is understood that it is within 
the authority of the E-TVET Council to take such action. 
 
In Quarter 16, OMT presented a strategy for 
sustainability based on the establishment of a 
provisional Voluntary Certification Program that would 
function until the CAQA by-law was approved. 
Broadening the WAJ example, the water companies 
would also issue instructions making operator 
certification mandatory in accordance with the policies 
of the Jordan Program.  WAJ and the companies would 
agree to pay the fees and BAU would assume its role as 
program administrator. This interim solution was still 
being reviewed by the WWSST at the end of the 
quarter. 
 
In Quarter 17, the CAQA bylaw was published in the 
Official Gazette for 90-day public review. The bylaw 
includes provisions for enforcement. 
 
In Quarter 18, the CAQA bylaw was fully enacted with 
clearly defined enforcement authority specifically 
regarding enforcement of standards for Training 
Providers. An addendum to the WAJ agreement with 
the 3 water was proposed whereby WAJ would expand 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
4.  Explore ISO 17024 certification. 

 
 
 
 
 
Complete 

the mandatory requirement for operator already in place 
for WAJ employees to all operators at the water 
companies. When approved, WAJ will be authorized to 
enforce this compulsory certification requirement. 
 
4. Measures have been taken in the design of the 
water/wastewater certification policy document to 
ensure that the program will comply with the ISO 
requirements. In Quarter 6, OMT had started to 
coordinate with the ISO specialist at Chemonics 
headquarters in Washington, DC to this effect.   
 
As part of the capacity building action plan, OMT will 
encourage the CAQA to adopt ISO 17024 as the 
standard for awarding accreditation to certification 
programs in Jordan.   
 
In Quarter 12 with new resources available from the 
OMT amendment,   Dr. Ziad Abu Hammateh was hired 
to fill the local ISO Specialist position.  
 
In Quarter 13, Dr. Ziad presented a summary of ISO 
17024 for the CAQA and the WWSST with the intention 
of encouraging them to adopt the ISO criteria as the 
basis for certification in Jordan and to actively pursue 
ISO certification of the Jordan/MENA Water Operators 
Certification Program. Discussions on adopting ISO 
17024 as the standard to be used by CAQA for all 
certification programs in Jordan continued throughout 
the quarter and additional presentations by Dr. Ziad 
were also requested. 
 
Development of draft documentation required to apply 
for ISO 17024 certification is underway. In Quarter 14, 
OMT was able to secure support from ABC in preparing 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

for ISO 17024 certification. ABC is making similar 
application and will share what they have learned 
regarding ISO 17024 with participants at the ABC 
Conference/Jan 2012 during OST2.   
 
In Quarter 15, WWSST applied for ABC Membership. 
WWSST/CAQA and OMT discussed the value of ISO 
17024 compliance and local/global accreditation, 
WWSST showed their interest to apply and obtain ISO 
17024 and agreed to coordinate and participate in the 
documentation requirements with the OMT ISO 17024 
specialist during the ABC conference 2012.   
 
In Quarter 16, at their annual conference in Tampa, 
Florida (OST2), ABC granted the Jordan Program full 
regulatory membership – the highest level of 
membership offered by ABC. At ABC, participants 
received an ISO 17024 briefing from Dr. Christine 
Niero/Professional Testing who described the rigorous 
and expensive ISO 17024 process. As ABC is currently 
applying for ISO 17024 certification, it was agreed that 
the Jordan Program would wait until ABC had received 
their certification and use ABC as a model for a future 
application.  
 
In Quarter 18, CAQA accredited the Jordan program 
thus accomplishing a vital step toward obtaining ISO 
17024. In July 2012, at the Sustainability Workshop, it 
was agreed that the Jordan program would maintain a 
strong relationship with ABC and once ABC obtains ISO 
17024, seek advice on applying for the same ISO 
certification.  
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

II.  Quality of Training Provided for O&M of Water/Wastewater Facilities Optimized (PIR 2) 
2.1 Training Materials Improved to 

Reflect Best Practices & 
Certification Requirements (KRA 
2.1) 

1.  Assess existing training programs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.  Design certification curricula. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Electronic versions of training programs in Arabic 
were received from Chemonics and Engicon.  A new 
series of ABC-recommended water treatment 
certification training materials was added to the OMT 
reference library.  
 
Extensive coordination efforts have been undertaken 
with USAID projects in Egypt to acquire CSUS manuals 
translated to Arabic in the 1990s. In Quarter 5, it was 
confirmed that the materials had been located and 
copies would be sent to OMT. Upon receipt of these 
materials, they will be assessed for the relevance of 
their content and utilized accordingly in test and course 
development. 
 
2. In February 2009 DTCC led workshops of local 
W/WW subject matter experts in the adaptation of the 
DTCC program for use in Jordan. The resulting W/WW 
curriculum outlines were further reviewed by Dr. Ken 
Kerri in March 2009. These draft outlines contain course 
objectives, content and durations for all levels of both 
the water and wastewater certification training 
programs. In Quarter 5, the WW curriculum outline was 
finalized; the W outline was finalized in Quarter 6.  
 
In June 2011/Quarter 13, brainstorming sessions were 
conducted to determine training needs for the new 
Utility Manager training and certification program added 
to OMT under the Amendment. The related curriculum 
outline was completed in Quarter 14. 
 
In Quarter 13, Steve Rohm/DTCC conducted two 
workshops to design the Water Distribution and 
Wastewater Collection Operator curriculum outlines 
which were finalized in Quarter 14 allowing 
development to begin on schedule in Quarter 15. 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
3.  Develop Master Training Plan (MTP). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In Quarter 14, Steve Rohm/DTCC conducted a 
workshop to design the Utility Management – Level 1 – 
(Supervisory) curriculum outline which was finalized in 
Quarter 14 allowing development to begin on schedule 
in Quarter 15. 
 
In Quarter 17, a draft curriculum was created for the 
new WD3 Non-Revenue Water Reduction course. It 
was finalize3d in Quarter 18. 
 
3. Debbie Horton developed the original MTP in Quarter 
6 based on the final W/WW Curriculum Outlines. The 
MTP contains development, pilot implementation and 
roll-out schedules supporting the curriculum outlines. In 
Quarter 7 the MTP was updated to reflect actual 
implementation. 
 
In Quarter 13, Ms. Horton and the OMT team updated 
the MTP to reflect new programs added to OMT based 
on the Amendment. The MTP also shows the scheduled 
roll-out of training to be conducted by the WWSST with 
OMT support. 
 
OMT restarted training in September 2011/Quarter 14 
after a break for coordination, Ramadan and associated 
holidays. Training is being conducted in all 3 Jordanian 
Water Companies and WAJ. 
 
In Quarter 15, USAID and OMT agreed to increase the 
number of trainings to be conducted at no additional 
cost to the OMT project. The MTP was updated to 
reflect the planned increase in repeat trainings and the 
implementation of new pilots. 
 
In Quarter 16 the MTP schedule implemented as per 
plan. The MTP was be updated in Quarter 17. In 
Quarter 18 OMT assisted BAU in preparing their MTP. 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
4.  Develop certification training materials. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
4. In Quarter 9, Wastewater Level 1 (WW/L1) trainee, 
trainer and visual aids were completed in accordance 
with established OMT standards and templates for pilot 
testing at the Aqaba Water Company (AWC). In Quarter 
10, based on the results of the pilot, the materials were 
revised. WW/L1 Edition 1 will be submitted to the 
WWSST for national roll-out in Year 3. 
 
In Quarter 11, development of Water Level 1 (W/L1) 
course was completed for pilot training at the Amman 
Water Company/Miyahuna in Quarter 12. WW/L1 was 
also completed for submission. 
 
In Quarter 12, W/L1 was completed and piloted at Zai 
treatment plant. In addition WW/L2 and W/2 were 
drafted. 
 
In Quarter 14, pilot versions of courses for all four levels 
of both water and wastewater treatment were 
completed. 
 
Development of Water Distribution and Wastewater 
Collection commenced on schedule in Quarter 15 based 
on curriculum outlines finalized in Quarter 14. 
Development of Utility Management – Supervisory Level 
1 also began on schedule in Quarter 15 based on 
curriculum outlines finalized in Quarter 14. 
 
In Quarter 16, development of the following courses 
was completed: WD LI, WD LII, UM/SLI and WWC LI. 
 
In Quarter 17, development of all remaining training 
courses was completed as originally planned.  
 
In Quarter 18, the WD3 Non-Revenue Water Reduction 
course was completed. WD3 was the last and final 
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Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
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Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
5.  Develop certification tests 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

course to be developed by OMT for the Jordan Water 
Operators Certification Program. At the Sustainability 
Workshop in July 2012, it was agreed that both CAQA 
and ACWUA would receive a set of the courses upon 
completion of the OMT project. 
 
OMT is reformatting all pilot course materials to meet 
professional graphics and publications standards for 
delivery upon completion of the OMT contract. 
 
5. In Quarter 10, Wastewater Level 1 (WW/L1) tests 
were finalized in accordance with established OMT 
standards incorporating results of the Aqaba Water 
Company (AWC) pilot. In Year 3, the final WW/L1 tests 
will be submitted to the WWSST for national roll-out. 
 
In Quarter 11, development of Water Level 1 (W/L1) 
tests was completed for pilot use at the Amman Water 
Company/Miyahuna in Quarter 12.  
 
In Quarter 12, tests for W/L1 were completed and 
piloted at Zai treatment plant. In addition test for WW/L2 
and W/2 were drafted. 
 
In Quarter 14, pilot versions of tests for all fours levels 
of both water and wastewater treatment were 
completed. 
 
Development of tests for Water Distribution, Wastewater 
Collection and Utility Management – Supervisory Level 
1 commenced on schedule in Quarter 15. 
 
In Quarter 16, development of the following tests was 
completed:  WD LI, WD LII, UM/SLI, and WWC LI. 
 
In Quarter 18, a second complete set of tests was 
developed to expand the test question pool for technical 
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Subtask/Descriptions Status Comments 

 
 
 
 
 
6.  Deliver certification pilot program. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

training programs. At the Sustainability Workshop in 
July 2012, it was agreed that both CAQA and ACWUA 
would receive a set of the tests upon completion of the 
OMT project. 
 
6. As part of the preparation for the WW/L1 pilot, an 
orientation for AWC management and trainees was 
conducted in April 2010 to familiarize personnel with the 
program and set the pilot training schedule. 
 

Pilot instruction began in May 2010 for 15 AWC staff 
and was completed in early July 2010. Dr. Ziad Abu 
Hammateh / BAU administered, graded, reported and 
analyzed the test results. 
 

In Quarter 11, the W/L1 pilot orientation for Miyahuna 
and Zai managers was completed. Instruction for Zai / 
Miyahuna operators was conducted in Quarter 12. 
 

In September 2011/Quarter 14, repeat trainings of 
Water and Wastewater Treatment Level 1 were 
conducted to build up an adequate number of operators 
to implement W and WW/L1. 
 

In September 2011/Quarter 14, the first Grandfathering 
Training for Water Treatment Level 1 was conducted for 
the Water Authority Jordan (WAJ) 
 

Pilot for WW/L2 took place in Quarter 15.  
 

The following pilots took place in Quarter 16: 
 

WWTO LII  AWC 

WTO LII  AWC 

WWTO LI WAJ 
 
 

The following pilots took place in Quarter 17: 
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7.  Evaluate and revise pilot certification tests 
and training courses 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

JPIP Mixed Recipients 

WWC LI AWC 

WD LI Mixed Recipients 

WWTO LIII AWC 

 
In Quarter 18, WT4 & WWT4 and WD3 were assessed 
using a peer review approach. This completed the 
review of all courses developed for the Jordan program. 
 
7. In Quarter 6, procedures and forms were finalized to 
collect trainee, trainer and evaluator feedback for use in 
course revision. In Quarter 8, pre/post-training 
performance indicators, surveys and interviews were 
prepared to collect baseline data for the WW/1 pilot. 
In Quarter 9, these evaluation and impact assessment 
procedures and forms were also piloted at the WW/L1 
training at the AWC.(See Training Impact Assessment 
Report 1) 
 
In addition to feedback from, trainees, trainers, subject 
matter experts, developers, quality control observers 
and Al Balqa Applied University, input from a US-based 
Arabic speaking sanitary engineer is being utilized to 
revise and finalize the training materials and tests. 
 
In Quarter 11, based on the results of the WW/L1 pilot, 
the materials and tests were revised and WW/L1 Edition 
1 and submitted to the WWSST for national roll-out in 
Year 3.The same process will be applied to W/L1. 
 
In Quarter 13, Water Treatment Level 1 was completed 
based on the Zai pilot.  
 
Water and Wastewater Treatment Level 2 was revised 
based on pilots planned for Quarter 15 & 16. 
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8.  Initiate formal certification program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In Quarter 16, the content of following courses was 
finalized: WTO LI, WWTO LI 
 
Reformatting of the following courses was completed in 
Quarter 16: WTO LI, WWTO LI 
 
In Quarter 18, the content of all Jordan program 
certification training courses and tests was revised. 
OMT is reformatting all pilot course materials to meet 
professional graphics and publications standards for 
delivery upon completion of the OMT contract. 
 
8. As part of the Capacity Building Action Plan, the OMT 
project will assist the WWSST in the scheduling of the 
actual planned roll-out of the formal certification 
program in 2011. As training materials are piloted and 
finalized, they will be made available to the WWSST for 
implementation on a formal basis. The fee structure will 
also be implemented and legal certificates will be 
issued. 
 
In Quarter 13, key approvals of the policy framework for 
the Water Operators Certification Program by the 
WWSST, E-TVET Council and CAQA and the issuance 
by WAJ of an instruction mandating certification moved 
the program closer to attaining formal status. This status 
will result when CAQA is empowered under its by-law to 
accredit the program and issue certificates. 
 
In Quarter 14, OMT intensified lobbying efforts with the 
MoL, MWI and private sector to obtain approval of the 
CAQA bylaw by the Office of the Prime Minister so that 
the Jordan program can be fully accredited and 
empowered. As reported above, these efforts continued 
in Quarter 15. 
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9. Restart the ABC/US-based Certification 

Testing and Training 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 

In Quarter 16, OMT presented a strategy for 
sustainability based on the establishment of a 
provisional Voluntary Certification Program that would 
function until the CAQA by-law was approved. 
Broadening the WAJ example, the water companies 
would also issue instructions making operator 
certification mandatory in accordance with the policies 
of the Jordan Program.  WAJ and the companies would 
agree to pay the fees and BAU would assume its role as 
program administrator. This interim solution was still 
being reviewed by the WWSST at the end of the 
quarter. 
 
In Quarter 17, the CAQA bylaw was published in the 
Official Gazette for 90-day public review. The bylaw 
includes provisions for 60-day application for 
accreditation which has been requested by the WWSST 
and OMT. OMT will assist WWSST to apply for 
accreditation.  
 
In Quarter 18, with approval of the CAQA bylaw, the 
formal Jordan Water Operators Certification Program 
was legally initiated with the accreditation of the 
training/testing programs and the licensing of operators 
who had passed the sanctioned tests. 
 
9. In May 2011, Barry Hess, USAID and the OMT team 
made all of the necessary arrangements to restart the 
ABC program for operators who were already enrolled 
under earlier USAID projects. In addition, a number of 
candidates were identified to join the ABC program 
based on the results of screening which will include 
English testing by AMIDEAST and ABC pretesting. 
Candidates who make the required cut-offs will be 
enrolled. English testing was completed in June. 
Enrollment and related materials procurement was 
initiated in June for the operators who were previously 
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in the program. 
 
As of Quarter 14, 30 trainees were enrolled in the ABC 
program. In Quarter 14 and 15, OMT distributed 30 
water and wastewater operator reference texts ordered 
from the Office of Water Programs at California State 
University in Sacramento to WAJ and water company 
site throughout Jordan. These references are intended 
to supplement the Arabic language materials being 
developed and implemented for the Jordan Water 
Operators Certification Program. 
 
In Quarter 15, two applicants received the California 
State University, Sacramento Certificate of Completion 
for Operation of Water Treatment Plants (educational 
requirements), 21 applicants received the California 
State University, Sacramento Certificate of Completion 
for Operation of Wastewater Treatment Plants 
(educational requirements).  Three applicants received 
the Skill works, Inc. Certification of Successful 
Completion of the educational requirements of training 
course in centrifugal pumps. 
 
In Quarter 16, Operators applications were sent to ABC 
for review and evaluation. Comments for 24 applications 
were received by OMT. 13 applicants will sit for the test 
in April 2012. 
 
During Q.17 & 18 applicants took the required tests.   
 
Final Totals of the ABC program: 30 total engineers and 
operators. 18 passed ABC exam, 10 failed ABC exam, 
2 results pending. 
 
The ABC element of the OMT project was completed in 
Quarter 18. 
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2.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Training Skills of Trainers 
Improved (KRA 2.2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.  Select local trainers 
 
 
 
 
 
 
 
 
 
 
 
 
2.  Develop TOT program 
 
 
 
 
 
 
 
 
 
 
 
 
3.  Pilot TOT training delivery 
 
 
 
 
 
 
 
 
4.  Evaluate and revise TOT materials and 

methods 

Complete 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
Complete 
 

The Miyahuna and the Aqaba Water Company (AWC) 
already have a pool of ABC-certified operators who are 
being used as the initial group to receive TOT.  
 
In November 2008, contact was established with the 
National Institute for Training of Trainers. The formal 
TOT program was developed and delivered periodically 
by OMT for potential W/WW trainers.  
 
In Quarter 13, operator candidates were selected for the 
formal TOT program intended to qualify Jordanian 
operators as trainers of certification courses.  
 
In April 2010, in preparation for the WW/L1 and W/L1 
pilots, OMT developed TOT coaching materials. 
 
In Quarter 11, Deb Horton developed a set of TOT 
materials to complement the ISD Training Specialist 
package that she developed earlier. 
 
In Quarter 13, Ms. Horton finalized these materials for 
pilot instruction. 
 
In Quarter 16, OMT will offer another round of TOT for 
new trainer candidates. 
 
In May 2010, the pilot round of TOT coaching was 
conducted for an AWC and a Miyahuna trainer.  
In Quarter 13, a formal and complete TOT training was 
conducted by Deb Horton. 12 participants (2 female and 
10 male engineers) successfully completed the TOT 
training. Additional TOT was conducted by Eng. Adi 
Najjar (Component II Leader) in June 2012 for 16 
trainees (1 female and 15 male). 
 
In Quarter 13, the TOT training materials were revised 
and finalized based on the pilot instruction. 
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2.3 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Training Skills of Training 
Specialists Improved (KRA 2.2) 
 
 
 
 
 
 
 

 
 
 
 
5.  Support sustainability of TOT program 
 
 
 
 
 
6.  Strengthen regional training centers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.  Select local Training Specialists 
 
 
2.  Deliver Training Specialist program 
 
 
 
 
 

 
 
 
 
Complete 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
Complete 
 
 
 
 
 

 
In Quarter 15 the final version of the TOT training 
materials was completed and delivered to USAID. 
 
As part of the capacity building program for WWSST, 
OMT will assisted in organizing additional TOT trainings 
to be conducted by local certified Jordanian trainers 
(those having both operator certification and the OMT 
TOT program) via the BAU training plan. 

 
OMT conducted a meeting for vendors in March 2012 to 
request donations of training materials and equipment 
to be used by the Jordan Water Operators Certification 
Program at regional training centers. 
 
In Quarter 16, in a joint effort Component 2 and 
Component 3, OMT conducted the Equipment Vender 
Meeting by contacting every local equipment vendor 
(safety equipment suppliers, safety clothing, lathes, 
chemicals, pipes, software, water treatment solution 
providers, etc.).  The purpose of the session was to 
introduce them to the program and emphasize the 
importance of their involvement in possible sponsorship 
through supporting training centers with water 
facilities and equipment necessary to optimize the 
training process. 18 equipment vendors attended the 
session held on 24 March 2012. 
 
1. Criteria for assessing local training specialists were 
drafted to be shared with the CAQA.  
 
2. In Quarter 6, Debbie Horton conducted a tailored 
Training Specialists course to qualify Jordanian Subject 
Matter Experts (SME) to apply instructional systems 
design (ISD) principles in the development of operator 
certification courses.  Also during Quarter 6, DTCC 
conducted a workshop on evaluation, test preparation, 
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2.4  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
On-Job Performance Improvement  
Plan -  Coaching for Supervisors 

 
 
 
3.  Sample training course/test development 
4.  Evaluate and revise Training Specialist 

materials and methods 
 
5.  Evaluate Training Specialists 
 
 
6.  Support sustainability of course 

development 
 
 
1.  Design and develop On-Job Coaching   
     (OJ-PIP) course 
 
 
2.  Deliver OJC course 
3.  Evaluate and revise OJC course 
 
 
 

 
 
 
Complete 
Complete 
 
 
Complete 
 
 
Complete 
 
 
 
Complete 
 
 
 
Complete 
Complete 

and analysis for the same group of potential Training 
Specialists. (see Annex D – Participant Training Report) 
 
3. Qualified developers have been identified and have 
completed the ISD course and/or related coaching.  
 
 
A second round of the ISD course was conducted in 
Quarter 15.  
 
In Quarter 16 the ISD materials were be finalized, and 
delivered to USAID, an provided to the WWSST for their 
use in training additional developers. 
 
In Quarter 16 the On-Job Coaching course was 
designed by Deb Horton as the final part of the TOT, 
ISD, and OJ-PIP series.  
 
In Quarter 17, instruction and revision was completed 
based on the pilot that took place in June 2012 with 16 
participants from a mix of organizations. 
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III.  Water Training Sector Strengthened to Operate on Commercial Principles (PIR 3) 
3.1 Expanded Availability of High 

Quality Training Program (KRA 
3.1) 

1.  Assess market demand and supply 
 
 
 
 
 
 
 
2.  Assist ACWUA/Regional Training 

Marketer in the development of a 
marketing plan. 

Complete 
 
 
 
 
 
 
 
Complete 

1. Baseline data collection was concluded in Year 1. 
The OMT Project established adequate data to classify 
W/WW facilities and project training demand in Jordan 
based on personnel data.  
 
In Quarter 17, with cooperation from ACWUA and their 
member input, a regional market survey was completed. 
 
2. OMT developed a draft plan for conducting market 
surveys via ACWUA and shared with the ACWUA 
capacity building committee at the ACWUA conference 
in Alexandria, Egypt in November 2008.  
 
By default, Miyahuna and AWC will be the first training 
providers qualified to offer training services as their 
certified operators will be the first to complete the OMT 
TOT program. 
 
In Year 2, efforts were initiated to identify and define a 
marketing data collection strategy and to develop data 
collection forms to be used by ACWUA members and 
countries such as: Egypt, West Bank/Gaza, Iraq, 
Morocco, Lebanon and Yemen where USAID has active 
water programs. Development was initiated in Quarter 7 
with implementation starting at the ACWUA conference 
in Morocco in Quarter 8/January 2010. 
 
In Quarter 8, OMT met with USAID to rethink the current 
marketing approach and formulate a strategy more 
appropriate to the actual conditions on the ground. It 
was determined that Al Balqa’ Applied University could 
take a role in market research and business planning 
while ACWUA would promote the Jordan program to its 
members. A revised Component 3 scope reflecting the 



 

ANNUAL PROGRESS REPORT-YEAR 4   OPERATIONS AND MAINTENANCE TRAINING PROJECT     37 

Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

new strategy was included in the proposed amendment 
to the OMT project. In Quarter 9, OMT implemented this 
approach to the extent possible with current resources. 
Component 3 will be updated again when resources are 
finalized. 
 
In Quarter 9, forms were developed for use in collecting 
training needs assessment data from countries such as: 
Iraq, Egypt, West Bank/Gaza, Lebanon, Morocco, and 
Yemen where USAID has active water programs and 
from ACWUA member countries. These forms were 
given to ACWUA for review.  
 
In Quarter 11, the training needs assessment data 
collection forms were shared with the ACWUA Capacity 
Building Working Group at the Arab Water Week 
conference. It was agreed that changes would be 
incorporated and an Arabic version would be ready for 
ACWUA use and distribution in Quarter 12. 
 
Changes to the survey form were accomplished in 
Quarter 12.  Owing to the current situation with ACWUA, 
the data collection will be incorporated in the plans for 
direct marketing “Road Shows”. 
 
In Quarter 13, the first direct marketing trip was planned 
for the West Bank, Palestine. This planning was 
coordinated with USAID/WB with the trip expected in 
July 2011/Quarter 14. A Generic regional marketing 
presentation was also finalized for WB use. 
 
In Quarter 13, the OMT COP and Dr. Aiman Bani Hani/ 
USAID COTR presented the Jordan Water Operators 
Certification Program to the Afghan Ambassador who 
showed interest in replicating the program and looked 
forward to future cooperation. 
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OMT had a meeting with the Minister of Labor with 
regards to the Policy and the By-Law approval for the 
ACAQ Center. 
 
Abdelrahman Omari/ WWSST presented the Jordan 
Water Operators Certification Program to 58 WAJ staff 
as an orientation for the implementation of the program 
at WAJ. 
 
Also in Quarter 13, OMT made a presentation of the 
Jordan Water Operators Certification Program to a 
UNDP group in Amman representing Iraq. USAID 
arranged this meeting which gave OMT the opportunity 
to explore the possibilities of offering training for the Iraq 
market. The OMT message was well received and 
follow-up coordination proceeded in Quarter 14.   
 
Another meeting with the Afghan Embassy was 
conducted where OMT presented the Jordan 
Certification Program and the message was well 
received and the Afghani showed interest in sending 
some trainees to Jordan to be enrolled in the Program. 
The OMT message was well received and follow-up 
coordination proceeded in Quarter 14.   
 
OMT also was invited to participate in the International 
Youth Day (IYD) organized by USAID Jordan where 
more than ten universities participated. OMT promoted 
the Jordan Water Certification Program with around 200 
students from different specializations visiting the 
Jordan Water Certification Program booth. 
  
In Quarter 14, OMT conducted its first direct marketing 
visits to USAID-WBG in Tel Aviv, the Palestinian Water 
Authority and the Infrastructure needs program 2 in 
Ramallah.  The INP2 project expressed interest in 
conducting training for up to 45 participants in water 
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treatment and distribution. 
 
In Quarter 15, OMT participated with WWSST to make a 
presentation and operate an exhibition booth at the 
ACWUA Best Practices Conference in Sharm el Sheikh, 
Egypt where the MOU between OMT and ACWUA was 
also signed. 
 
In Quarter 16, the Market Research Report and 
Marketing Plan were underway. 
 
In Quarter 17 the Market Research Report and 
Marketing Plan were completed with cooperation from 
ACWUA and the WWSST.  
 
In Quarter 18, the Business Plan was completed in 
coordination with ACWUA. 

3.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Institutional Capability to Respond 
to Local and Regional Training 
Demand Enhanced (KRA 3.2) 

1.  Identify appropriate organization affiliation 
for the RTM. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. OMT continued to take advantage of the opportunity 
to coordinate with Khaldon Khashman, Secretary 
General, Arab Countries Water Utilities Association 
(ACWUA). During Year 1, OMT had a series of 
meetings with Eng. Khaldon to investigate ACWUA 
assuming the RTM role. In March 2009, OMT was 
informed that the ACWUA Board has agreed ‘in 
principle’ with such a relationship which in light of limited 
interest being shown by ACWUA is being reconsidered 
with a final decision expected no later than Quarter 9. 
 
OMT made a presentation at the ACWUA conference at 
the Dead Sea on 16 October 2008. OMT participated in 
the ACWUA/Alexandria event in November 2008. 
 
In Quarter 8, Al Balqa’ Applied University was added to 
the marketing team. BAU will participate in market 
research, marketing planning and business planning. 
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2.  Establish RTM. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In Quarter 12, with resources made available by the 
OMT amendment, the project took the opportunity to 
unveil the Jordan/MENA Water Operators Certification 
Program at the IWA Efficient 2011 Conference in March 
2011 at the Dead Sea. This involved presenting a 
paper, developing promotional materials and preparing 
and exhibition booth.  
 
In Quarter 15, OMT/Chemonics International on behalf 
of the WWSST signed and MOU with ACWUA 
establishing ACWUA as the Regional Training Marketer 
(RTM). 
 
In Quarter 18 at the Sustainability Workshop, ACWUA 
was recognized as the Regional Training Marketer in 
the revised institutional framework in accordance with 
revisions being made as per the CAQA bylaw. 
 
2. Formal agreement in principle with ACWUA was 
concluded in Quarter 5. The extensive certification 
marketing and capacity building plan that was planned 
for ACWUA was put on-hold in Quarter 7 as ACWUA’s 
interest and potential was being reassessed. In Quarter 
8, Al Balqa’ Applied University was added to the 
marketing team. OMT focused capacity building efforts 
on BAU in their role as Program Administrator and 
marketing support. 
 
In Quarter 8, the entire approach to the marketing of the 
JOTCP was reviewed and reconfigured to ensure strict 
adherence to USAID regulations pertaining the 
expenditures for non-Jordanian participants.  
Component 3 was redirected toward direct marketing by 
OMT to key countries where USAID is active (Egypt, 
Iraq, Lebanon, West Bank/Gaza, Morocco). 
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3. ACWUA Capacity Building 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 

ACWUA is maturing and is becoming more stable as a 
dependable organization as it hires qualified staff. 
Reliance on ACWUA as the RTM will be gradual. OMT 
will continue to coordinate with ACWUA and take full 
advantage of opportunities to market the certification 
and training program to ACWUA members.  
 
In Quarter 12, the marketing and business plan was 
drafted for the Jordan/MENA Water Operators 
Certification Program. 
 
In Quarter 13, the draft marketing and business plan 
was shared with USAID and the WWSST. 
 
In July 2011/Quarter 14, OMT planned, coordinated and 
initiated direct marketing of the Jordan program in the 
West Bank with USAID, Palestinian water sector 
representatives, and the USAID-funded INP2 
infrastructure project. As a result, OMT is engaged in 
coordination with INP2 to plan training for 45 Palestinian 
operators to be enrolled in a special Water Distribution 
course in early 2012. 
 
In Quarter 14, with curricula ready to be offered 
regionally and the promising outcome of the West Bank 
direct marketing efforts, OMT sought to finalize an MOU 
with ACWUA to further enable ACWUA to receive OMT 
capacity building inputs and effectively market 
regionally.  
 
In Quarter 15, OMT/Chemonics International on behalf 
of the WWSST signed and MOU with ACWUA 
establishing ACWUA as the Regional Training Marketer 
(RTM). 
 
Capacity building for ACWUA began in Quarter 15 
which will include the initiation of a business planning 
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4. Awareness Events 

 
 
 
 
 
 
 
 
 
Complete 

activity for ACWUA to support the marketing of operator 
certification and training in the MENA region. 
 
In Quarter 18, ACWUA was officially recognized as the 
RTM within the institutional framework for the Jordan 
Program as per the CAQA bylaw. OMT conducted the 
final comprehensive capacity building workshop for 
ACUWA in Quarter 18 
 
In Quarter 16 through 18, OMT worked closely with 
ACWUA to implement the terms of the MOU and define 
exactly what sorts of support OMT will provide to 
ACWUA. 
 
In Quarter 16, OMT worked closely with Jordan Hotels 
Association to plan and conduct an session about the 
OMT program tailored specifically to staff members 
working in hotels in the HR, maintenance and 
engineering departments. An invitation was sent out to 
all members that included details about the info session 
(date, time, location, objectives of the sessions). All 
members who expressed interest filled out an 
application form that was sent out to them for follow up 
purposes. 18 members from the Hotels Association 
attended the info session that was held on 29 February 
2012.  
 
In Quarter 17, the following events were conducted: 
 
On April 19, 2012, OMT held an Information Session in 
partnership with the Vocational Training Center (VTC) to 
introduce students from vocational centers located in 
Amman to the Water and Wastewater Operator 
Certification and Training Program.  50 people attended 
the session which was tailored to students studying in 
the fields of maintenance and engineering. 
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On May 15, 2012, OMT conducted an Information 
Session for 44 Armed Forces personnel from the Water 
and Electricity Division to introduce them to the Water 
and Wastewater Operator Certification and Training 
Program. The purpose of the session was to address 
their need to provide utility requirements and services  
 
On May 28, 2012, OMT met with USAID’s Program 
Management Office to provide them with necessary 
information about the Operator Certification Program 
and its achievements, specifically the bylaw and 
certification award ceremony that is scheduled early 
September, to enable them to publish a success story 
about the program. 
 
On June 27, 2012, OMT held an Information Session to 
38 men from the Armed Forces, Civil Defense, 
Gendarme, and the General Security to introduce them 
about the Water and Wastewater Operator Certification 
Program. Audience is mainly specialized in mechanical 
systems and the Electricity and Water divisions.  
 
In Quarter 18, the following activities – Informational 
Awareness Sessions were conducted: 
 

1. Information Sessions: 

A. Amman - To cover employees from 

Amman, Balqa, Zarqa and Madaba,  

B. Irbid _ To cover Orbed, Mafraq, Ajloun and 

Jerash  

C. Karak - To cover Karak and Tafileh 

2. Awareness Event targeting students and 
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teachers from a selected university in Jordan (Al 

Hussein University in Ma’an). 

3.  Conduct   Awareness Events: 

A. CAQA Steering Committee and MOL 

B. Training Providers (private and public) 

 
  



 

ANNUAL PROGRESS REPORT-YEAR 4   OPERATIONS AND MAINTENANCE TRAINING PROJECT     45 

 

Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

IV.  Performance Impacts of Certification Program on O&M Demonstrated (PIR 4) 
4.1 Develop Performance 

Management Plan/Training Impact 
Assessment (KRA 4.1) 

1.  Design Performance Management System 
(PMS) / Training Impact Assessment 
(TIA).  

Complete 1. Planning for the PMS was initiated in Quarter 7 with 
the development of a draft set of indicators to be applied 
at the Aqaba Wastewater Plant to determine the 
performance baseline against which the impact of 
certification training will be measured. These initial 
indicators will be augmented by questionnaires and 
interviews for trainees and their supervisors/managers. 
 
In Quarter 8 and 9, the basic procedures and forms for 
the PMS – renamed the TIA – were developed for the 
AWC WW/L1 pilot. These instruments included an 
agreed set of quantitative performance indicators as 
well as qualitative pre and post-training survey and 
interview forms for use with trainees and their 
supervisors. (See TIA Report 1) 
 
In Quarter 10, the TIA approach and initial procedures 
were piloted at the AWC foe WW/L1. Based on these 
results and the planned pilot application of W/L1, the 
TIA procedures will be further refined. 
 
In Quarter 11, TIA Report 1 – WW/L1 including pre and 
post training data was completed. A presentation of the 
report took place in Quarter 12 and data was collected 
from the W/L1 pilot at Zai for analysis in TIA Report 2. 
 
In Quarter 13, TIA Report 2 for Water Treatment level 1 
(Zai) was completed and included recommendations for 
improvements to the PMS/AIT procedures. 
 
In Quarter 14, the methodology for the six-month back 
on the job follow-up assessment was completed and 
applied at the AWC for WWL1. 
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In Quarter 15, TIA Report 3 was completed for the 6-
month follow-up of wastewater training at the Aqaba 
Water Company. This report documented significant 
improvements in O&M performance that can in part be 
attributed to the certification training. 
 
In Quarter 16, TIS Report 4 was completed for the 6-
month follow-up at Zai Water Treatment Plant. 
 
In Quarter 17, data was collected for the remaining TIA 
Reports with a final TIA to be delivered in Quarter 19. 

4.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Design, Develop and Implement  
PMS/TIA Plan (KRA 4.2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.  Develop and Implement PMS/TIA 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.  Report Performance Impacts on O&M 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 

Development of the draft PMS including forms 
(indicators, survey questionnaires and interviews), 
procedures, reports and associated training was 
completed in Quarter 8 and piloted in Quarter 9 at the 
AWC in conjunction with WW/L1.  
 
Based on the pilot, an improved set of similar forms was 
prepared for use with the Miyahuna W/L1 pilot in 
Quarter 12. 
 
In Quarter 14, the methodology for the six-month back 
on the job follow-up assessment was completed and 
applied at the AWC for WWL1. 
 
2. A description of the PMS/TIA process and forms as 
well as initial findings of the AWC WW/L1 pilot were 
documented in Quarter 9 as TIA Report 1 Draft. The 
final report for WW/L1 was completed in Quarter 11 and 
reported in Quarter 12. 
 
In Quarter 13, TIA Report 2 –W/L1 was completed. 
 
In Quarter 15, TIA Report 3 for the six-month back on 
the job follow-up assessment was complete for AWC 
WWL1 and showed measureable O&M performance 
improvements attributable in part to the operator 
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Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
  
 
 
 

training.  
 
TIA Report 4 for the six-month back on the job follow-up 
at Zai for WL1 was completed in Quarter 16 when 
annual performance data was available. 
 
Procedures for conducting future TIAs were streamlined 
to make them more appropriate for implementation by 
the WWSST. The full interview and survey data 
collection process will only be used with pilots. All other 
TIAs will be survey only. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ANNUAL PROGRESS REPORT-YEAR 4   OPERATIONS AND MAINTENANCE TRAINING PROJECT     48 

Table 2: Summary of OMT Project Activities through Year 4/Quarter 18 (May 2008 – September 2012) 

Activities, Tasks and Work Plan 
Schedule 

Subtask/Descriptions Status Comments 

 
 
 
 
4.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.4   

 
 
 
 
Design, Develop and Implement 
PMS/KAP Survey (KRA 4.2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
O&M Facility Assessments – 
Treatment Plants and Networks 

 
 
 
 
1.  Design and Develop PMS/KAP Survey 
 
 
 
 
 
 
 
 
2.  Report KAP Survey Results 
 
 
 
 
 
 
 
 
1. Design, Conduct and Report Treatment 

Plant Assessment 
 
 
 
 
 
2. Design, Conduct and Report Network 

Assessment 

 

 

 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
Complete 

 
In Quarter 19, a final comprehensive TIA Report will be 
completed for delivery to USAID. 
 
1. Planning for the KAP Survey was initiated in Quarter 
14 and a preliminary KAP implementation plan including 
sample questionnaires was prepared for presentation in 
Quarter 15. 

 
The KAP Survey plan, schedule, list of interviewees and 
data collection questionnaires were completed and 
implementation was initiated in Quarter 16. 
 
In Quarter 17 the KAP was expanded to the national 
level with a total of 1200 interviews. The report will be 
completed in Quarter 18 with results reported at the 
Sustainability Workshop in July 2012. 
 
Preliminary KAP results were available in Quarter 17 
and the final KAP Survey Report will be finalized in 
Quarter 19 for submission to USAID. 
 
Complete assessment methods and tools were 
developed and implemented in Quarter 15. 
 
In Quarter 16, the final comprehensive O&M Complete 
assessment methods and tools were developed and 
implemented in Quarter 15. 
 
In Quarter 16, the final comprehensive O&M  
Assessment Report of Treatment Plants was delivered. 
 
Complete network assessment methods and tools were 
developed and implemented in Quarter 16. 
 
In Quarter 18, the final comprehensive O&M 
Assessment Report of Network Facilities was delivered. 
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OMT PROJECT ADMINISTRATION SUMMARY – YEAR 4/QUARTER 18 
 
OMT Administrative Extension – 60-days through 27 November 2012 

In July 2012, OMT and USAID concluded arrangements for a 60-day administrative extension to the OMT 
project to fully close out the contract by November 27, 2012 without increasing the task order ceiling price.  
The due date for submission of the final report will shift from September 28, 2012 to November 27, 2012 as 
well. 
 
Staffing 

On 1 August 2012, Eng. Adi Najjar replaced key personnel Mr. George Rizkallah/OMT COP-Program 
Director who left the project for personal reasons. In addition to the OMT COP/Program Director position, 
Mr. Najjar retained his responsibilities as OMT Component 2 Leader. This change was approved by USAID 
in June 2012. 

During the past quarter, the following staffing changes were made for OMT: 

 Technical Editor – Dr. Ziad Abu Hammateh 

 Test Developer/Water – Dr. Jamal Radaideh 

 CAQA & BAU Advisor – Rana Al Zoubi 

 CAQA & BAU Coordinator – Diala Hanania 
 
A cumulative OMT staffing summary is shown below. The organization chart that follows has been updated 
based on the expanded OMT scope of work and associated new field and home office staff assignments. 

 
Long-Term Staffing – May 2008 through September 2012 

 

Name Job Title Component Firm 
Employment 

Type 
Start Date 

Howard Sokoloff 
Chief of Party / Program 

Director 
1. Certification Policy Chemonics Long-Term June 13, 2008 

Rania Hijazi Accountant Program Support Chemonics Long-Term June 15, 2008 

Elham Musa 
Operations & Program 

Manager 
Program Support Chemonics Long-Term June 22, 2008 

Waleed Abu Nofal Expediter/Driver Program Support Chemonics Long-Term July 1, 2008 

Zaid Jabarin Administrative Assistant Program Support Chemonics Long-Term August 3, 2008 

Aiman Bani Hani Senior Advisor 
1. Certification Policy; 2. Training 

Development 
Engicon Long-Term July 13, 2008 

Husni Olama Component 2 - Leader 2. Training Development Engicon Long-Term September 1, 2008 

Majed Qutaishat 
Capacity Building 

Specialist 
1. Certification Policy Engicon Short-Term June 1, 2009 

Rasheed Khrais Administrative Assistant Program Support Chemonics Long-Term August 1, 2009 

Husni Olama Program Director Program Support Engicon Long-Term September 1, 2009 

Majed Qutaishat 
Component 1 Leader/ 

Capacity Building 
Specialist 

1. Certification Policy Engicon Long-Term December 1, 2009 

Zaid Jabarin Administrative Assistant Program Support Chemonics Long-Term March 21, 2010 

George Rizkallah 
Chief of Party / Program 

Director 
Program Support Engicon Long-Term January 17, 2011 

Adi Al-Najjar 

Component 2 Leader 
 

Chief of Party / Program 
Director 

2. Training Development Engicon Long-Term January 23, 2011 

 
Short-Term Staffing – May 2008 through September 2012 

 

Name Component Tasks Firm Arrival Date Departure Date 

Luanne Napoli Program Support OMT Project Start-up Chemonics May 10, 2008 June 20, 2008 

Howard Sokoloff Program Management OMT Project Start-up Chemonics May 13, 2008 May 24, 2008 

John Shin Program Support OMT Project Finance System Chemonics June 21, 2008 June 27, 2008 

Rami Khyami Program Support OMT Project Finance System Chemonics June 21, 2008 June 27, 2008 

Alec Worsnop Program Support OMT Project Work Plan - Year 1;                
OMT Project Quarterly Report 1 

Chemonics July 26, 2008 August 8, 2008 

Ghaleb Akari 1. Certification Policy Certification and Standards 
Development 

Chemonics November 2, 2008 December 15, 2008 
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Carla Stone 1. Certification Policy Certification and Standards 
Development 

DTCC November 8, 2008 November 22, 2008 

Jerry Williams 1. Certification Policy Certification and Standards 

Development 

DTCC November 8, 2008 November 22, 2008 

Osama Amad 1. Certification Policy Certification and Standards 
Development 

Chemonics November 9, 2008 November 21, 2008 

Jerry Williams 2. Training Development Certification Training Curriculum 
Outlines 

DTCC February 7, 2009 February 22, 2009 

Stephen Rohm 2. Training Development Certification Training Curriculum 
Outlines 

DTCC February 7, 2009 February 22, 2009 

Kenneth Kerri 1. Certification Policy;   2. 
Training Development 

Review: Certification Policy; 
Curriculum Outlines 

Chemonics February 19, 2009 March 5, 2009 

Nancy Barnes 3. Training 
Commercialization 

OMT Project Work Plan - Year 2 CH2M Hill March 16, 2009 March 20, 2009 

Rami Khyami Program Support OMT Project Finance System Chemonics May 18, 2009 May 28, 2009 

Deborah Horton 1. Certification Policy   2. 
Training Development 

Training Specialist Course Chemonics July 2, 2009 July 22, 2009 

Stephen Rohm 2. Training Development Training Monitoring and Evaluation DTCC July 11, 2009 July 20, 2009 

Kathleen Sheridan Program Support OMT Amendment Chemonics August 2, 2009 August 11, 2009 

Howard Sokoloff 1. Certification Policy Presentation at ABC Conference Chemonics January 26, 2010 January 27, 2010 

Osama Amad 1. Certification Policy Presentation at ABC Conference Chemonics January 26, 2010 January 27, 2010 

Nancy Barnes 3. Training 
Commercialization 

Revised Component 3 strategy; 
Attend ACWUA Conference/Rabat 

CH2M Hill February 3, 2010 February 12, 2010 

Deborah  Horton 2. Training Development Sample Lesson Review Chemonics March 17, 2010 March 30, 2010 

Howard Sokoloff 4. Performance Impacts 
on Improved Operations 
and Maintenance 

Aqaba Water Company – Pilot 
Workshop; Stakeholder briefings 

Chemonics March 28, 2010 April 9, 2010 

Osama Amad 2. Training Development WW-Level 1 Review of Arabic 
training materials 

Chemonics June 1, 2010 June 1, 2010 

Nancy Barnes 3. Training 
Commercialization 

Debrief on Cairo conference; Meeting 
with ACWUA re. marketing approach 
and training needs survey 

CH2M Hill August 1, 2010 August 4, 2010 

Rami Khyami Program Support FACT check-in Chemonics August 21, 2010 August 25, 2010 

Kenneth Kerri 1. Certification Policy; 
2. Training Development 

ABC and IWA Conference inputs; 
Public Awareness outline 

Chemonics November 3, 2010 December 31, 2010 

Deborah  Horton 2. Training Development TOT Training Program Development Chemonics November 3, 2010 December 31, 2010 

Nancy Barnes 3. Training 
Commercialization 

Arab Water Week Conference; 
Component 3 activities 

CH2M Hill December 4, 2010 December 10, 2010 

Howard Sokoloff 4. Performance Impacts 
on Improved Operations 
and Maintenance  and 
Program Support 

Workshop to finalize planning for 
implementation of amendment; TIA 
Report 1; USAID coordination; COP 
coaching 

Chemonics January 4, 2011 January 9, 2011 

Zachary Borrenpohl Program Support Workshop to finalize planning for 
implementation of amendment; 
Subcontractor coordination; Staffing 
and Budgeting 

Chemonics January 4, 2011 January 15, 2011 

Osama Amad 2. Training Development OMT Water Level 1 - Review Chemonics February 2011 February 2011 

Nancy Barnes 3. Training 
Commercialization 

IWA Conference preparation; 
Marketing and Business Planning 

CH2M Hill February 11, 2011 February 22, 2011 

Nancy Barnes 3. Training 
Commercialization 

IWA Conference preparation and 
participation; Marketing and Business 
Planning 

CH2M Hill March 11, 2011 April 3, 2011 

Kenneth Kerri 2. Training Development IWA Conference preparation and 
participation; Utility Management 
brain-storming session 

Chemonics March 19, 2011 April 4, 2011 

Howard Sokoloff 4. Performance Impacts 
on Improved Operations 
and Maintenance 

IWA Conference participation and 
support ; Work planning 

Chemonics Mar. 26, 2011 April 3, 2011 

Zachary Borrenpohl Program Support IWA Conference participation and 
support ; Work planning and 
budgeting 

Chemonics Mar. 26, 2011 April 3, 2011 

Barry Hess 2. Training Development Restart the original ABC Certification 
and Testing program 

Chemonics Apr. 5, 2011 May 31, 2011 

Deborah Horton 2. Training Development Master Training Plan and Training of 
Trainers (TOT) 

Chemonics May 8, 2011 May 25, 2011 

Stephen Rohm 2. Training Development Networks – Curriculum Design  DTCC May 28, 2011 June 11, 2011 

Stephen Rohm 2. Training Development Um – Curriculum Design DTCC July 9, 2011 July 16, 2011 

Nancy Barnes 3. Training 
Commercialization 

INP 2 Trip CH2M Hill July 9, 2011 July 21, 2011 

Deborah Horton 2. Training Development ISD Training and MTP Chemonics October 9, 2011 October 22, 2011 

Nancy Barnes 3. Training 
Commercialization 

ACWUA support CH2M Hill October 17, 2011 October 27, 2011 

Howard Sokoloff 4. Performance Impacts 
on Improved Operations 
and Maintenance 

TIA Chemonics October 15, 2011 October 28, 2011 

Zachary Borrenpohl Program Support PMU Administration Chemonics October 15, 2011 October 28, 2011 

Nicholas Fasciano Program Support PMU Administration Chemonics October 15, 2011 October 28, 2011 
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Kenneth Kerri 4. Performance Impacts 
on Improved Operations 
and Maintenance 

Treatment Plant Survey  Chemonics November 8, 2011 November 18, 2011 

Nancy Barnes 3. Training 
Commercialization 

ACWUA Conference CH2M Hill December 3, 2011 December 20, 2011 

Miles Sedgwick 
3. Training 
Commercialization 

Communications Video Chemonics March 17, 2012 March 23, 2012 

Nicholas Fasciano 3. Training 
Commercialization 
4. Performance Impacts 
on Improved Operations 
and Maintenance 

Communications Video Chemonics March 17, 2012 April 6, 2012 

Howard Sokoloff 4. Performance Impacts 
on Improved Operations 
and Maintenance 

TIA and KAP  Chemonics March 24, 2012 April 6, 2012 

Rebecca Sherwood PMU/OMT Administration Procurement Chemonics March 24, 2012 April 6, 2012 

Zachary Borrenpohl 4. Performance Impacts 
on Improved Operations 
and Maintenance 

Network Survey, Program Review, 
Budget Update 

Chemonics April 11, 2012 May 9, 2012 

Deborah Horton 2. Training Development OJ-PIP course delivery Chemonics April 14, 2012 April 23, 2012 

Kenneth Kerri 4. Performance Impacts 
on Improved Operations 
and Maintenance 

Senior Quality Control – Network 
Survey 

Chemonics April 21, 2012 May 4, 2012 

Nancy Barnes 3. Training 
Commercialization 

Market Research, Marketing Plan CH2M Hill May 9, 2012 May 22, 2012 

Agnieszka Orzechowska Program Support FACT Review (Internal Audit) Chemonics May 19, 2012 May 25, 2012 

Zachary Borrenpohl 4. Performance Impacts 
on Improved Operations 
and Maintenance; 
Program Support 

Network Survey, Program Support Chemonics June 6, 2012 July 26, 2012 

Nancy Barnes 3. Training 
Commercialization 

Business Plan CH2M Hill June 6, 2012 June 22, 2012 

Howard Sokoloff 4. Performance Impacts 
on Improved Operations 
and Maintenance 

Sustainability Workshop; KAP & TIA Chemonics July 10, 2012 July 20, 2012 

Nicholas Fasciano Program Support Sustainability Workshop; OMT 
Communications 

Chemonics July 10, 2012 July 20, 2012 

Zachary Borrenpohl Program Support Facilities O&M Survey – Networks; 
OMT Contracting and Close-out 
Support 

Chemonics August 4, 2012 September 27, 2012 

Nancy Barnes 3. Training 
Commercialization 

Component 3 Final Deliverables CH2M Hill August 25, 2012 August 31, 2012 
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Program Director 
Adi Najjar 

Component 1  
 

Certification and Standards 
Development 

 
Component Leader 

Majed Quteishat 
 
Financial Analyst/Fee Structure 

Ibrahim Alqam 
 

ISO & Testing Specialist 

Dr. Ziad Abu Hammateh  
 

CAQA & BAU Advisor 

Rana Al Zoubi  
 

CAQA & BAU Coordinator 

Diala Hanania 
 
 

 

Component 2  
 

Training Development 

   Component Leader 

Adi Najjar 
 

Subject Matter Experts/QC 

Abdelrahman Omari* - WT&D  
Abdulwahab Matar* - WWT 

Majed Okour – WWC 
Zaid Shawagfeh - UM 

 
Training Specialists/Developers  

Dr. Jamal Radaideh - WW 
Dr. Ahmad Jamrah – W 

Dr. Arwa Al-Mothaffar – UM 
 

Trainer – Riyad Nassar - W 

 

Component 3   
 

Training Commercialization 

 Component Leader 

Nancy Barnes* 
 

Public Awareness Specialist 

Layla Najia 
 

Commercialization Specialist 

Yasar Hidmi 
 

ACWUA Coordinator 

Basma Ghezawi 
Rima Yacoub (Embedded) 

 

Component 5  

Program Support 

OMT Project Organization 

Component 4   
 

Performance Management 
System 

 
Component Leader 

Howard Sokoloff* 
 

KAP Survey Team 

Dr. Tarek Tarawneh – Lead 
 

Facilities Survey Team 

Dr. Ken Kerri – Lead 
Zach Borrenpohl - Coordinator 

 
 
 

 

USAID/Jordan 

Dr. Aiman Bani Hani, COTR 

Partner Institutions 
 

E-TVET Council/Ministry of Labour 
Center for Accreditation & Quality Assurance 

(CAQA)  
Water/Wastewater Services Sector Team (Board) 

Al Balqa Applied University (BAU) 
Jordanian Water Companies  
(Miyahuna, Aqaba, Yarmouk) 

Water Authority of Jordan (WAJ) 
Arab Countries Water Utilities Association (ACWUA) 

 

CI Home Office Director - Technical 

Howard Sokoloff 
CI Home Office Director – Finance & Admin 

Rebecca Sherwood 
CI Home Office Manager 

Zachary Borrenpohl  
CI Home Office Associate 

Nick Fasciano 
 

Operations & Program Manager – Elham Musa 
Accountant – Rania Hijazi     

Program Coordinator – Ghada Yackob    
Administrative Assistant – Zaid Jabarin 

Driver – Waleed Abu-Nofal 
*Long-term intermittent positions 
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OMT Communications 

Year 4/Quarter 18 continued to be very active for the OMT project. OMT continues to 
document significant achievements in success stories included in quarterly progress 
reports. The success story included in Annex D of this report addresses the 
sustainability of the Jordan Water Operators Certification Program.  
 
In Year 4, OMT completed a 7-minute promotional video entitled: The Jordan Water 
Operators Certification Program: Ensuring Water Quality, Services and Resources. 
This video features key Jordanian stakeholders and beneficiaries discussing the 
value and impact of the Jordan Program. In Quarter 18, a tailored version was 
completed for broad distribution in Jordan to promote operator certification and the 
achievements of the USAID OMT Project.  

 

Procurement 

In Quarter 18, the following contracts were awarded: 

 

RFP 01/2012: Event Coordination  

Chemonics International Inc., under the Jordan OMT Project, OMT issued a Request 
for Proposals for Event/Logistics Planning and Coordination Services. The attached 
Request for Proposals (RFP) document contains all the necessary information for 
interested offerors. OMT sought a firm to provide event/logistics planning and 
coordination services for up to twenty (20) workshops (awareness events) in Jordan 
over the coming five (5) months. These events will take place between May and 
September 2012.  

 

RFP 02/2012: Communication Products 

Chemonics International Inc., under the Jordan OMT Project, OMT issued a Request 
for Proposals for Communications Products. The attached Request for Proposals 
(RFP) document contains all the necessary information for interested offerors. OMT 
seeks a firm to provide communications products in Jordan over the coming five (5) 
months. As the Jordan OMT program is in its final year, the objective of these 
communications products is to ensure that messages from counterparts are 
effectively communicating the OMT message in all products to include "Proudly 
Providing Water Operators Certification and Training”. These products will need to be 
developed between May and September 2012. Chemonics reserves the right to 
extend any awarded subcontract at the same prices should this be necessary. 

 

RFP 03/2012: IT Requirements for Counterpart’s Website and IT Needs 

Chemonics International Inc., under the Jordan OMT Project, solicited proposals from 
qualified Jordanian-based IT companies and firms (hereafter referred to as “Offeror”) 
for the drafting of IT Requirements for Counterpart’s Website and IT Needs. The 
subcontractor will review and assess the current data, infrastructure, and network 
security content and provide, in writing, comments on the current status and 
enhancements that may be required. Complete a review of the planning for future 
technology including a payment element, security, wireless access, remote access, 
and expansion; and provide in writing comments and recommendations that confirm 
and refine current plans. Draft a scope of work with the required revisions that would 
be detailed as “need to have” and the suggestion optional revisions that would be 
detailed as “nice to have” in written format. 
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Equipment procured for CAQA and BAU in Quarter 18 

We recommend to obtain 2 sets of equipments, one to go the BAU and the other to 
CAQA as part of the des positioning of these equipment till the end of the project, at 
which it would be later transferred to them as a gift from USAID. Also they would be 
at the disposals of pour Advisors and Coordinator who would be embedded in BAU & 
CAQA 

 

1. Laptop (2) 

2. Printer black color only – regular (2) 

3. Data Show (2) 

4. Screen (2) 

5. Photocopier color – not a heavy Duty one (2) 

6. Scanner (Heavy Duty one (2) 

7. 2 Flip Charts with papers and set of pens for each (2) 

8. Spiral Machine with Spiral with different sizes (2) 

9. Punching Machine – Heavy Duty ( 2) 

10. Stapler – Heavy Duty (2). 

11. White Boards (2) 

 

Participant Training Report 

Annex C – Participant Training Report contains cumulative OMT training data 
through Quarter 18/September 2012.  

 

USAID/Egypt Projects Coordination 
 
OMT coordinates with the USAID/Egypt Water Policy and Regulatory Reform 
(WPRR) Project and the Water and Wastewater Sector Support (WWSS) Project.  
 
In May 2012, OMT shared the approach used by OMT to determine the fee structure 
for the Jordan Water Operators Certification Program including fees for: 
 

 Application and Enrollment 

 Testing/Retesting 

 Training, and 

 Certification/Licensing. 
 

Over the course of the project, OMT has shared the Jordan certification policy and 
curriculum outlines with these USAID projects that are striving to establish operator 
certification in Egypt. In July 2012, OMT shared a complete set of training materials 
with WWSS. 
 
OMT received a set of certification test questions from WPRR and a description of 
the WWSS leadership development program to be used as an input in determining 
the training needs for the Jordan Utility Manager training. 
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ISSUES AND CHALLENGES 
 

OMT did not encounter any new or serious issues during Quarter 18 that presented 
obstacles to overall progress.  
 
Regulatory Progress and Overall Partner Readiness – In Quarter 18, after over 2 years 
of intensive OMT intervention, the CAQA bylaw completed the Jordanian legal approval 
process and came into force. OMT continued to diplomatically apply pressure to assure that 
the Jordan Water Operators Certification Program would be accredited and that the 
operators who successfully passed achievement tests would receive their certificates 
(licenses) from CAQA before the end of the OMT Project. As of this report, it appears that 
these objectives will be achieved with operator certificates planned for issuance in October 
2012. 
 
This significant milestone has come in the final months of the OMT Project and definitely 
presents challenges in terms of partner readiness to effectively take over and sustain the 
Jordan Water Operators Certification Program locally and for the MENA region. In July, OMT 
conducted an intensive two-day Sustainability Workshop with partners to ensure that 
institutional, financial and administrative issues pertinent to continued long term operations 
were addressed with specific actionable objectives. These are receiving the attention of 
decision makers and all major outstanding issues have had acceptable response and action. 
 
However, as the CAQA bylaw was approved only in September 2012, it must be pointed out 
that very little time was remaining in the OMT Project to cement roles and responsibilities 
and incubate the newly formed Jordan Water Operators Certification Program through a 
recommended six to twelve month process to secure effective independent operations.  
 
USAID has indicated interest in creating a follow-on regional phase of OMT under which the 
Jordan program would get the attention that it needs to stand up and succeed. It is hoped 
that take quick action is taken so that USAID realizes the full potential and return on its initial 
investment in water operator certification and training in Jordan and the MENA.  
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ANNEX A: OMT PROJECT KEY DELIVERABLES LIST & STATUS 
 

Deliverable                   Status  

 
Expected Results as per SOW: 
 
1. Initiate a Certification Program        
 

Certification Scheme       Complete 
Board of Certification established (W/WWSST)   Complete 
Independent certification body established (E-TVET Council) Complete 
Regulation & Fees for certification services     Complete 
Certification tests/exams       Complete 
Recognized certificates      Complete

  
2. Link Standard Operating Procedures       
 

SOPs collected       Complete 
 Procedure linking SOPs to training material    Complete 
 
3. Develop and present new courses and tests      
  
 Pilot courses and tests for certification levels:    
 
  Wastewater Treatment – Level 1 – 4    Complete 
  Water Treatment - Level 1 – 4    Complete 
  Wastewater Collection - Level 1, 2    Complete 
  Water Distribution – Level 1, 2     Complete 
  Water Distribution – Level 3      Complete 
  Utility Management 1      Complete 
 
 Final formatted deliverable version 
 
  Wastewater Treatment – Level 1, 2    Complete 
  Water Treatment - Level 1, 2     Complete 
  Wastewater Treatment – Level 3, 4    Complete 
  Water Treatment - Level 3, 4     Complete 
  Wastewater Collection - Level 1, 2    Underway 
  Water Distribution – Level 1, 2     Underway 
  Water Distribution – Level 3      Underway 
  Utility Management 1      Underway 
 
4. Improve training skills of local training providers     
 
 TOT program producing qualified trainers    Complete 

Local training provider(s) capable to teach courses   Complete 
ISD program producing qualified training developers  Complete 

 Local training provider(s) capable to develop courses  Complete 
 On-Job Performance Improvement Planning (Coaching)  Complete 
  
 Criteria/procedures for developing new trainers    Complete 

without donor assistance 
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5. Regional Training Marketer (RTM)  
      
 RTM established (ACWUA)      Complete 

Market Research Report      Complete 
Marketing Plan       Complete 
Business Plan        Complete
       

6. Review of regulations for O&M of W/WW treatment infrastructure   
 
 Policy requiring certification of treatment plant personnel  Complete 
 Policy negotiated with WAJ      Complete 
 
 Final accepted policy to Accreditation and Quality Assurance 

Center for approval        Complete 
 Regulation mandating certification approved    Complete 
 Implementation phase of certification is started/CAQA By-law Complete 
 
7. Monitoring and Evaluation 
 
 Training Impact Assessment – Final Report    Nov 2012 
 Knowledge, Attitude and Practices Study – Final Report  Oct 2012 
 O&M Facilities Assessment – Plants and Networks   Complete
  
 
Specified Deliverables: 
 
Work plan - Year 1 Detailed       Submitted 
Work plan - Year 2 Detailed       Submitted 
Work plan - Year 3 Detailed       Submitted 
Work plan - Year 4 Interim       Submitted 
Work plan - Year 4/5 Detailed      Submitted 
 
Performance Monitoring Plan (PMP)/Year 1     Submitted 
Performance Monitoring Plan (PMP)/Year 2     Submitted 
Performance Monitoring Plan (PMP)/Year 3     Submitted 
Performance Monitoring Plan (PMP)/Year 4 Interim    Submitted 
Performance Monitoring Plan (PMP)/Year 4/5    Submitted 
 
Communications Strategy (Branding)     Submitted 
 
Observational Study Tour (OST) Report 1     Submitted 
Observational Study Tour (OST) Report 2     Submitted 
 
Participant Training Reports/Quarterly     Submitted 
 
Progress Reports/Quarterly       Submitted 
 
Annual Report - Year 1       Submitted 
Annual Report - Year 2       Submitted 
Annual Report - Year 3       Submitted 
Annual Report - Year 4       Submitted 
 
Demobilization Plan – Year 5       Submitted 
 
Final Report – Year 5        Nov 2012
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ANNEX B: PARTICIPANT TRAINING REPORT THROUGH QUARTER 18 
  
 

Serial No. Training Program Name 
Field of 
Study 

Start Date End Date 
Training 

Type 
Trainee Information 

Certification 
Issued 

(Yes/No) 

M D Y M D Y  Group Name Males Females  

01 Training Specialist Program 
Instructional 

Systems 
Design (ISD) 

07 12 09 07 13 09 Workshop 
Training Dev. 

Group 
8 2 No 

02 Certification Testing Program 
Training 

Evaluation 
07 15 09 07 15 09 Workshop 

Course Test 
Dev. Group 

9 1 No 

03  Train of Trainers (TOT) 
Training of 
Trainers 

05 03 10 05 05 10 Workshop 
Training Dev. 

Group 
3 1 Yes 

04 WWTO Level 1 
Wastewater 
Treatment 

05 30 10 06 17 10 
Training 
Course 

Aqaba WWTP 
Operators 

6 1 

Yes 

05 WWTO Level 1 
Wastewater 
Treatment 

06 20 10 07 8 10 
Training 
Course 

Aqaba WWTP 
Operators 

8 1 

06 TOT 
Training of 
Trainers 

11 28 10 12 02 10 Workshop 
Training Dev. 

Group 
2 2 Yes 

07 WTO Level 1 
Water 

Treatment 
01 03 11 01 20 11 

Training 
Course 

Zai WTP 
Operators 

17 0 Yes 

08 TOT 
Training of 
Trainers 

05 22 11 05 24 11 Workshop 
Training Dev. 

Group 
10 2 Yes 

09 
Wastewater Collection & Water Distribution 

Curricula Design Workshop 

Wastewater 
Collection & 

Water 
Distribution 

06 07 11 06 08 11 Workshop 
Training Dev. 

Group 
7 1 No 

10 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
06 22 11 06 22 11 Workshop 

Water Authority 
of Jordan 

46 7 No 

11 WTO Level 1 
Water 

Treatment 
09 11 11 09 22 11 

Training 
Course 

Aqaba Water 
Co. Operators 

11 2 Yes 

12 

WTO Pilot Training/Level 1 

Grandfathering 

 

Water 
Treatment 

09 11 11 09 28 11 
Training 
Course 

Water Authority 
of Jordan 

11 0 Yes 

13 WWTO Level 1 
Wastewater 
Treatment 

09 11 11 09 28 11 
Training 
Course 

Yarmouk Water 
Co. Operators 

13 0 Yes 
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Serial No. Training Program Name Field of Study 

Start Date End Date 
Training 

Type 
Trainee Information 

Certification 
Issued 

(Yes/No) 

M D Y M D Y  
Group 
Name 

Males Females 
 

14 Training Specialist Program 
Instructional 

Systems 
Design (ISD) 

10 16 11 10 20 11 Workshop 
Training Dev. 

Group 
12 2 Yes 

15 

WWTO Pilot Training/Level 1 

Grandfathering 

 

Waste Water 
Treatment 

11 20 11 12 01 11 
Training 
Course 

Water 
Authority of 

Jordan 
11 0 Yes 

16 
WWTO Pilot Training/Level 1 

 

Waste Water 
Treatment 

11 22 11 12 05 11 
Training 
Course 

Miyahuna 13 1 Yes 

17 
WWTO Pilot Training/Level 1 

 

Waste Water 
Treatment 

11 27 11 12 08 11 
Training 
Course 

Aqaba Water 
Co. -  Wadi 

Mousa 
WWTP 

16 0 Yes 

18 
WWTO Pilot Training/Level 2 

 

Waste Water 
Treatment 

12 26 11 01 05 12 
Training 
Course 

Aqaba Water 
Co. 

10 2 Yes 

19 WTO Pilot Training/Level 2 Water 
Treatment 

01 08 12 01 19 12 
Training 
Course 

Aqaba Water 
Co. 

4 1 Yes 

20 WTO Pilot Training/Level 1 Water 
Treatment 

02 19 12 02 29 12 
Training 
Course 

Water 
Authority of 

Jordan 
12 1 Yes 

21 WWTO Pilot Training/Level 1 Waste Water 
Treatment 

02 19 12 02 29 12 
Training 
Course 

Water 
Authority of 

Jordan 
9 0 Yes 

22 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
02 29 12 02 29 12 Workshop 

Jordan Hotel 
Association 

9 7 No 

23 WTO Pilot Training/Level I Water 
Treatment 

03 18 12 03 29 12 
Training 
Course 

Yarmouk 
Water Co. 

16 0 Yes 

24 WWTO Pilot Training/Level I Waste Water 
Treatment 

03 18 12 03 29 12 
Training 
Course 

Samra Plant 
Operation & 
Maintenance 

Co. Ltd. 

15 1 Yes 

25 WWTO Pilot Training/Level II Waste Water 
Treatment 

03 18 12 03 28 12 
Training 
Course 

Wadi Mousa 
WWTP 

7 0 Yes 

26 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
03 24 12 03 24 12 Workshop 

Equipments 
Vendors 

15 3 No 
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Serial No. Training Program Name Field of Study 

Start Date End Date 
Training 

Type 
Trainee Information 

Certification 
Issued 

(Yes/No) 

M D Y M D Y  
Group 
Name 

Males Females 
 

27 WWTO Pilot Training/Level II Waste Water 
Treatment 

04 01 12 04 12 12 
Training 
Course 

Yarmouk 
Water Co. 

9 0 Yes 

28 WTO, Pilot Training/Level I 
Water 

Treatment 
04 08 12 04 19 12 

Training 
Course 

Water 
Authority of 

Jordan  
and 

Darak 

15 1 Yes 

29 
On-the-Job Performance Improvement Plans 

Training Course (OJ-PIP)  
04 16 12 04 18 12 

Training 
Course 

Mixed 
Recipient 

from Water 
Sector 

16 0 Yes 

30 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
04 19 12 04 19 12 Workshop 

Vocational 
Training 
Center 
(VTC)  

 

82 0 No 

31 WTO, Pilot Training/Level II 
Water 

Treatment 
04 22 12 05 03 12 

Training 
Course 

Miyahuna 10 0 Yes 

32 WWTO Pilot Training/Level I Waste Water 
Treatment 

05 06 12 05 17 12 
Training 
Course 

Water 
Authority of 

Jordan 
12 0 Yes 

33 

Wastewater Collection Pilot Training/Level I 

 
Waste Water 

Treatment 
05 13 12 05 21 12 

Training 
Course 

Aqaba 
Water Co. 

16 2 Yes 

34 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
05 14 12 05 14 12 Workshop 

Armed 
Forces 

44 0 No 

35 TOT 
Training of 
Trainers 

06 03 12 06 06 12 Workshop 
Training 

Dev. Group 
15 1 Yes 

36 WWTO Pilot Training/Level III Waste Water 
Treatment 

06 10 12 06 19 12 
Training 
Course 

Aqaba 
Water Co. 

12 1 Yes 

37 Water Distribution Pilot Training/Level I Water 
Treatment 

06 11 12 06 19 12 
Training 
Course 

Mixed 
Recipient 

from Water 
Sector and 

Armed 
Forces 

20 2  
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Serial No. Training Program Name Field of Study 
Start Date End Date 

Training 
Type 

Trainee Information 
Certification 

Issued 
(Yes/No) 

M D Y M D Y  Group Name Males Females  

38 WTO, Pilot Training/Level II 
Water 

Treatment 
06 17 12 06 28 12 

Training 
Course 

Water 
Authority of 

Jordan 
and 

Darak 

16 0 Yes 

39 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
06 27 12 06 27 12 Workshop 

Military and 
Security 
Forces 

38 0 No 

40 WTO, Pilot Training - Level I 
Water 

Treatment 
07 01 12 07 12 12 

Training 
Course 

Military and 
Security 
Forces 

19 0 Yes 

41 Utility Management Pilot Training- Level I Management 07 08 12 07 17 12 
Training 
Course 

Mixed 
Recipient 

from Water 
Sector 

11 4 Yes 

42 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
07 09 12 07 09 12 Workshop 

Water 
Authority of 

Jordan 
23 9 No 

43 WWTO Pilot Training/Level II Waste Water 
Treatment 

07 08 12 07 19 12 
Training 
Course 

Water 
Authority of 

Jordan 
9 0 Yes 

44 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
07 01 01 07 01 01 Workshop 

Water 
Authority of 

Jordan_Karak 
12 1 No 

45 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
07 11 12 07 11 12 Workshop 

Water 
Authority of 

Jordan- 
Tafileh 

21 1 No 

46 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
07 11 12 07 11 12 Workshop 

Water 
Authority of 

Jordan- 
Ma’an 

48 14 No 

47 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
07 15 12 07 15 12 Workshop 

Yarmouk 
Water Co. – 

Irbid and 
Mafraq 

30 0 No 

48 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
07 15 12 07 15 12 Workshop 

Yarmouk 
Water Co. – 
Jerash and 

Ajloun 

14 0 No 
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Serial 
No. 

Training Program Name Field of Study 
Start Date End Date 

Training 
Type 

Trainee Information 
Certification 

Issued 
(Yes/No) 

M D Y M D Y  Group Name Males Females  

49 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
08 27 12 08 27 12 Workshop Training 

Providers 
10 5 No 

50 

Wastewater Collection Pilot Training/Level II 

 
Waste Water 

Treatment 
09 02 12 09 12 12 

Training 
Course 

Aqaba Water 
Co. 

7 2 Yes 

51 
Workshop on Jordan Water Operators 

Certification Program 

Public 
Awareness 

Events 
09 16 12 09 16 12 Workshop 

CAQA 
Steering 

Committee 
Members 

10 0 No 

52 Water Distribution Pilot Training/Level II Water 
Treatment 

09 09 12 09 18 12 
Training 
Course 

Mixed 
Recipient 

from Water 
Sector and 

Armed Forces 

2 8 Yes 

53 WTO, Pilot Training/Level III 
Water 

Treatment 
09 16 12 09 26 12 

Training 
Course 

Water 
Authority of 

Jordan 
and 

Darak 

15 2 Yes 
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Serial 
No. 

Training 
Program Name 

Field of 
Study 

Training 
Type 

Start 
Date 

End 
Date 

Training Provider 
Name and 

Address in U.S. 

Trainee Information (Employer, Title, 
Address in U.S.) 

Certification 
Issued 

(Yes/No) 

Expenses 
 

In JOD 
 

Direct Costs 
 

01 
 
Observational  
Study Tour (OST) 
for Operator 
Certification 
Familiarization 

 
Certification 

 
Study Tour 

 
10/19/09 

 
10/23/09 

 
Delaware 
Technical  & 
Community 
College, Jack F. 
Owens Campus, 
P.O. Box 610, 
Georgetown, 
Delaware 19947 
Tel. +1-302-855-
5904 

 

 
- Mr. Ziad Taqash, Human Resource 

Development Director, Ministry of 
Water & Irrigation (MWI) 

-  
- Mr. Samih Al Amad, Human 

Resources Director, Jordan Water 
Co. (Miyahuna) 

-  
- Mr. (Mohammad  Khair) Irshaid, 

Director of Center of Accreditation 
and Quality Assurance, 
Employment-Technical and 
Vocational Education and Training 
Council (E-TVET) 

-  
- Mr. Riyad Nassar, Production 

Manager, WMZM Operation & 
Maintenance 

-  
- Dr. Ziad Abu-Hamatteh, Director of 

Consultations, Studies and Training 
Center, Al-Balqa’ Applied University 

-  
- Dr. Bassim Abbassi, Associate 

Professor, Dept. of Water Resources 
& Environmental Management, Al-
Balqa’ Applied University 

-  
- Mr. Husni Olama, Program Director, 

Operations & Maintenance Training 
Project 

-  
- Address in the U.S.:  Boardwalk 

Plaza Hotel, 2 Olive Ave. Boardwalk, 
Rehoboth Beach, DE 19971, 800.33-
BEACH,    Tel. +1-302-227-7169 

 
No 

 
JOD 15,000.00  

http://www.boardwalkplaza.com/about-rehoboth.htm
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Serial 
No. 

Training 
Program Name 

Field of 
Study 

Training 
Type 

Start 
Date 

End 
Date 

Training Provider 
Name and 

Address in U.S. 

Trainee Information (Employer, Title, 
Address in U.S.) 

Certification 
Issued 

(Yes/No) 

Expenses 
 

In JOD 
 

Direct Costs 
 

02 
 
Observational  
Study Tour (OST) 
for Operator 
Certification 
Familiarization in 
California, U.S.A. 
and 
attending the 
Association of 
Boards of 
Certification (ABC) 
Annual Conference 
in Florida, U.S.A. 

 
Certification 

 
Study Tour 

 
01/09/12 

 
01/20/12 

 
California State 

University, 
Sacramento, 3020 

State University 
Drive East, Modoc 

Hall Suite 1001, 
Sacramento, CA 

95819, U.S.A. 
Tel.+1-916-278-

6142 

 
- Eng. Abdelrahman Omari, Chairman 

of Jordan Board of Certification / 
WWSST; Technical Expert 
 

- Eng. Mohammed Khair Irshaid 
WWSST/Board Member; Head of the 
Accreditation and Quality Assurance 
Center/Ministry of Labor 
 

- Eng. Hani Kheilfat, WWSST/Board 
Member; Training Provider ; Acting 
Director General, Vocational Training 
Corporation (VTC) 
 

- Dr. Bassim Abbassi, Professor, Al-
Balqa Applied University (BAU); 
WWSST/Board Member; Academic 
sector and institutional partner 
representative; Technical Expert 
 

- Eng. Hanan Kh. Esau, Director of 
Training Department; Water 
Authority of Jordan (WAJ) ; 
Enrollment, Administrative 
coordination and Quality Assurance 
for the Jordan Operator Certification 
Program 
 

- Eng. Mustafa Nasser El-Din, 
Program Coordinator - Arab 
Countries Water Utilities Association 
(ACWUA); Liaison with ACWUA 
member countries and the Jordan 
Operator Certification Program for 
regional marketing; Regional 
Training Marketer representative 
 

- Dr. Ziad Abu-Hamatteh, Testing and 
ISO Specialist - Al Balqa Applied 
University (BAU); Establish bona fide 
testing services and support the 
WWSST to apply for ISO 17024 for 

 
No 

 
JOD 42,000.00 
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Serial 
No. 

Training 
Program Name 

Field of 
Study 

Training 
Type 

Start 
Date 

End 
Date 

Training Provider 
Name and 

Address in U.S. 

Trainee Information (Employer, Title, 
Address in U.S.) 

Certification 
Issued 

(Yes/No) 

Expenses 
 

In JOD 
 

Direct Costs 
the Jordan Operator Certification 
Program 
 
 

- Eng. Mohammed Al-Mahamid, 
Manager of Wastewater Treatment 
Plants, Aqaba Water Co.; 
Wastewater treatment expert and 
Aqaba Water Company Coordination 
 

Address in the U.S.: 

 
Holiday Inn Hotel 
SACRAMENTO-CAPITOL PLAZA 
300 J STREET      
SACRAMENTO, CA 95814 
Front Desk: +1-916-446-0100 
 
Embassy Suites Tampa, 
513 South Florida Avenue, 
Tampa, Florida 33602, U.S.A. 
Phone: +1-813-769-8300 
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ANNEX C: OMT Year 4 – Photo Gallery 
 
 

  
040112_WWTO_Level II_Yarmouk Water Co 040112_WWTO_Level II_Yarmouk Water Co 

 
 

040812_WTO_Level I_WAJ Marka 041211_WWTO_Level I_WAJ 

  
041612_OJ-PIP Training 042212_WTO_Level II_Miyahuna_Zai WTP 
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042212_WTO_Level II_Miyahuna_Zai WTP 051312_WWC_Level I_Pilot Course_AWC 

  
051312_WWC_Level I_Pilot Course_AWC 060312_TOT_Adi ALNajjar 

  
061012_WWTO LIII_Aqaba & Wadi Musa_Pilot 

Course 
061012_WWTO LIII_Aqaba & Wadi Musa_Pilot 

Course 

  
061112_Water Distribution_LEVEL I_Pilot Course 061112_Water Distribution_LEVEL I_Pilot Course 
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061712_WTO_Level II_WAJ 061712_WTO_Level II_WAJ 

  
ACWUA 5th Best Practice Conference Muscat Oman ACWUA 5th Best Practice Conference Muscat Oman 
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ANNEX D: OMT Project Communications & Success Story 
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ANNEX E: OMT Project Inventory 
 

                            

INVENTORY TRACKER (FOR ALL IT & Non-IT EQUIPMENT PURCHASED UNDER USAID-funded OMT Project) 

   Operations and Maintenance Training Project/Jordan 

Project Property           

               

Note: US$ 

@ 

0.708             

               

Furniture 
S.# Project 

ID # 
Date Type Description Location 

Rm # 
Vendor Serial # Qty Total in JD Total in US$ Purchase 

Order 
Number 

Condition 
of item 

Disposition 
type (this 

column is for 
use at the end 
of the project) 

  001 4-Jun-08 Chair Employee Chair - Mid Back 1 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good CAQA 

  002 4-Jun-08 Chair Employee Chair - Mid Back 4 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good CAQA 

  003 4-Jun-08 Chair Executive Chair - High Back 4 Orchid Furniture N/A 1 JOD 33.00 $46.61 1 Good BAU 

  004 4-Jun-08 Chair Visitors Chair 2 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good BAU 

  005 4-Jun-08 Chair Visitors Chair - For the Round Table 2 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good BAU 

  006 4-Jun-08 Chair Visitors Chair - For the Round Table 2 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good BAU 

  007 4-Jun-08 Cabinet Filing Cabinet with Glass 2 Orchid Furniture N/A 1 JOD 90.00 $127.12 1 Good BAU 

  008 22-Jun-08 Cabinet Filing Cabinet with 2 Drawers 2 Orchid Furniture N/A 1 JOD 75.00 $105.93 5 Good BAU 

  009 4-Jun-08 Desk Executive Desk - 180 cm. 2 Orchid Furniture N/A 1 JOD 125.00 $176.55 1 Good BAU 

  010 4-Jun-08 Table Round Table 2 Orchid Furniture N/A 1 JOD 68.00 $96.05 1 Good BAU 

  011 4-Jun-08 Desk Ext. Desk Extension - Side Table - 75cm. 2 Orchid Furniture N/A 1 JOD 35.00 $49.44 1 Good BAU 

  012 4-Jun-08 Table Small Guest Table 2 Orchid Furniture N/A 1 JOD 19.00 $26.84 1 Good BAU 

  013 4-Jun-08 Desk Employee Desk - 140 cm. 3 Orchid Furniture N/A 1 JOD 75.00 $105.93 1 Good BAU 

  014 4-Jun-08 Desk Ext. Desk Extension - Side Table - 75cm. 3 Orchid Furniture N/A 1 JOD 35.00 $49.44 1 Good BAU 

  015 28-Jul-08 Desk Ext. Desk Extension - Side Table - 75cm. 3 Orchid Furniture N/A 1 JOD 40.00 $56.50 35 Good BAU 

  016 4-Jun-08 Desk Employee Desk - 140 cm. 3 Orchid Furniture N/A 1 JOD 75.00 $105.93 1 Good BAU 

  017 4-Jun-08 Desk Ext. Desk Extension - Side Table - 75cm. 3 Orchid Furniture N/A 1 JOD 35.00 $49.44 1 Good CAQA 

  018 4-Jun-08 Table G. Small Guest Table 3 Orchid Furniture N/A 1 JOD 19.00 $26.84 1 Good CAQA 

  154 4-Jun-08 Table G. Small Guest Table 3 Orchid Furniture N/A 1 JOD 19.00 $26.84 1 Good CAQA 

  019 4-Jun-08 Chair Visitors Chair 5 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good CAQA 

  020 4-Jun-08 Chair Visitors Chair 3 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good CAQA 

  021 4-Jun-08 Chair Employee Chair - Mid Back 3 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good CAQA 

  022 4-Jun-08 Chair Employee Chair - Mid Back 1 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good CAQA 

  023 22-Jun-08 Cabinet Filing Cabinet with 3 Drawers - Metal 3 Orchid Furniture N/A 1 JOD 95.00 $134.18 5 Good CAQA 

  024 22-Jun-08 Cabinet Filing Cabinet with 3 Drawers - Metal 3 Orchid Furniture N/A 1 JOD 95.00 $134.18 5 Good CAQA 

  025 4-Jun-08 Desk Employee Desk - 140 cm. 4 Orchid Furniture N/A 1 JOD 75.00 $105.93 1 Good CAQA 

  026 4-Jun-08 Desk Employee Desk - 140 cm. 4 Orchid Furniture N/A 1 JOD 75.00 $105.93 1 Good CAQA 

  027 4-Jun-08 Desk Employee Desk - 140 cm. 4 Orchid Furniture N/A 1 JOD 75.00 $105.93 1 Good CAQA 

  028 4-Jun-08 Desk Employee Desk - 140 cm. 4 Orchid Furniture N/A 1 JOD 75.00 $105.93 1 Good CAQA 

  029 28-Jul-08 Desk Ext. Desk Extension - Side Table - 75cm. 5 Orchid Furniture N/A 1 JOD 40.00 $56.50 35 Good CAQA 

  030 28-Jul-08 Desk Ext. Desk Extension - Side Table - 75cm. 4 Orchid Furniture N/A 1 JOD 40.00 $56.50 35 Good CAQA 

  031 4-Jun-08 Chair Visitors Chairs 4 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good BAU 

  032 4-Jun-08 Chair Visitors Chairs 4 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good BAU 

  033 4-Jun-08 Chair Visitors Chairs 4 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good CAQA 

  034 4-Jun-08 Chair Visitors Chairs 3 Orchid Furniture N/A 1 JOD 23.00 $32.49 1 Good CAQA 

  035 4-Jun-08 Chair Employee Chair - Mid Back 4 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good CAQA 

  036 4-Jun-08 Chair Employee Chair - Mid Back 4 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good BAU 

  037 4-Jun-08 Chair Employee Chair - Mid Back 1 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good BAU 

  038 4-Jun-08 Chair Employee Chair - Mid Back 3 Orchid Furniture N/A 1 JOD 28.00 $39.55 1 Good BAU 
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  039 4-Jun-08 Cabinet Filing Cabinet with Glass 5 Orchid Furniture N/A 1 JOD 90.00 $127.12 1 Good CAQA 

  040 4-Jun-08 Cabinet Filing Cabinet with Glass 4 Orchid Furniture N/A 1 JOD 90.00 $127.12 1 Good CAQA 

  041 4-Jun-08 Table G. Small Guest Table 4 Orchid Furniture N/A 1 JOD 19.00 $26.84 1 Good BAU 

  358 13-Dec-12 Desk Employee Desk - 140 cm. 5 Orchid Furniture N/A 1 JOD 60.35 $85.24 858 Good BAU 

  359 13-Dec-12 Desk Employee Desk - 140 cm. 5 Orchid Furniture N/A 1 JOD 60.35 $85.24 858 Good BAU 

  360 30-Nov-11 Cabinet Filing Cabinet 4 Orchid Furniture N/A 1 JOD 88.00 $124.29 856 Good BAU 

  361 30-Nov-11 Cabinet Filing Cabinet 4 Orchid Furniture N/A 1 JOD 88.00 $124.29 856 Good BAU 

  362 30-Nov-11 Chair Employee Chair - Mid Back 5 Orchid Furniture N/A 1 JOD 30.00 $42.37 856 Good BAU 

  363 30-Nov-11 Chair Employee Chair - Mid Back 5 Orchid Furniture N/A 1 JOD 30.00 $42.37 856 Good BAU 

  364 30-Nov-11 Table G. Small Guest Table 5 Orchid Furniture N/A 1 JOD 20.00 $28.25 856 Good BAU 

Sub Total Count Sub 49 JOD 2,319.70  $ 3,276.41       

Computer Equipment 
  042 18-Jun-08 Computer Case Dell Optiplex 755 Workstation 5 NovoTek 8HMQC3J 1 JOD 750.00 $1,059.32 3 Good BAU 

  043 18-Jun-08 Monitor Dell 17" LCD Monitor (with 075) 1 NovoTek CN-0HX874-64180-7B8-0YEL 1 JOD 0.00 $0.00 3 Good BAU 

  044 18-Jun-08 Keyboard Dell Keyboard (with 068) 5 NovoTek CN-0DJ335-71616-78k-0Gab 1 JOD 0.00 $0.00 3 Good CAQA 

  045 18-Jun-08 Mouse Dell Mouse (with 054) 3 NovoTek J1500EJ7 1 JOD 0.00 $0.00 3 Good CAQA 

  046 13-Jul-08 Monitor Dell 17" LCD Monitor 2 NovoTek CN-0CN086-64180-83F-1FAS 1 JOD 155.00 $218.93 31 Good CAQA 

  047 13-Jul-08 Server Dell Power Edge 1900 Server 1 NovoTek BFXDB3J 1 JOD 2,155.00 $3,043.79 31 Good CAQA 

  048 31-Jul-08 Switch Box Switch Box - 8 Ports 1 NovoTek AVS709002507 1 JOD 12.00 $16.95 58 Good CAQA 

  049 18-Jun-08 UPS OPTI-ESC 550V UPS 5 NovoTek 652362903731 1 JOD 90.00 $127.12 3 Poor Dispose 

  050 18-Jun-08 UPS OPTI-ESC 550V UPS 1 NovoTek 652362362903766 1 JOD 90.00 $127.12 3 Poor Dispose 

  051 22-Jun-08 Laptop HP 6510b Laptop 4 From HO CNU8143CSV 1 JOD 1,195.81 $1,689.00 HO Good CAQA 

  052 22-Jun-08 Docking Station HP 6510b Docking Station 4 From HO CNU816Y32Q 1 JOD 0.00 $0.00 HO Good CAQA 

  053 10-Jul-08 Printer HP Laser Jet P1005 (with 357) 2 NovoTek VNC6N15519 1 JOD 82.00 $115.82 25 Good BAU 

  054 18-Jun-08 Workstation Dell Optiplex 755 Workstation 3 NovoTek 1MMQC3J 1 JOD 750.00 $1,059.32 3 Good CAQA 

  055 18-Jun-08 Monitor Dell 17" LCD Monitor 3 NovoTek CN-0HX874-641A07B8-0Z2L 1 JOD 0.00 $0.00 3 Good CAQA 

  056 18-Jun-08 Keyboard Dell Keyboard 3 NovoTek CN-0DJ335-71616-78K-0G96 1 JOD 0.00 $0.00 3 Good CAQA 

  057 18-Jun-08 Mouse Dell Mouse (with 075) 3 NovoTek G1A00XJ5 1 JOD 0.00 $0.00 3 Good BAU 

  058 18-Jun-08 Workstation Dell Optiplex 755 Workstation 3 NovoTek 2GMQC3J 1 JOD 750.00 $1,059.32 3 Good BAU 

  059 18-Jun-08 Monitor Dell 17" LCD Monitor (with 058) 3 NovoTek CN-0HX874-64180-7B8-0YHL 1 JOD 0.00 $0.00 3 Good BAU 

  060 18-Jun-08 Keyboard Dell Keyboard (with 058) 3 NovoTek CN-0DJ335-71616-7AK-0EZO 1 JOD 0.00 $0.00 3 Good BAU 

  061 18-Jun-08 Mouse Dell Mouse (with 058) 3 NovoTek G1500EGZ 1 JOD 0.00 $0.00 3 Good BAU 

  062 18-Jun-08 UPS OPTI-ESC 550V UPS 3 NovoTek 652354108426 1 JOD 90.00 $127.12 3 Poor Dispose 

  063 18-Jun-08 UPS OPTI-ESC 550V UPS 3 NovoTek 652354108405 1 JOD 90.00 $127.12 3 Poor Dispose 

  064 24-Jun-08 Flash Memory Flash Memory - 8 GB 3 Raja' Stationary N/A 1 JOD 27.00 $38.14 10 Good BAU 

  065 10-Jul-08 Flash Memory Flash Memory - 2 GB - Rania (with 058) 3 Raja' Stationary N/A 1 JOD 10.00 $14.12 23 Good BAU 

  066 11-Aug-08 Monitor Dell 17" LCD Monitor 5 Transferred from 
A USAID Project 

MX-08R339-47605-3AA-E263   JOD 0.00 $0.00 Transfer 
Letter 

Used BAU 

  067 11-Aug-08 Monitor Dell 17" LCD Monitor 4 Transferred from 
A USAID Project 

MX-08R339-47605-3AA-E265   JOD 0.00 $0.00 Transfer 
Letter 

Used CAQA 

  068 18-Jun-08 Workstation Dell Optiplex 755 Workstation 5 NovoTek HLMQC3J 1 JOD 750.00 $1,059.32 3 Good CAQA 

  069 18-Jun-08 Monitor Dell 17" LCD Monitor (with 068) 5 NovoTek CN-0HX874-64180-7B8-08EL 1 JOD 0.00 $0.00 3 Good CAQA 

  070 18-Jun-08 Mouse Dell Mouse (with 042) 5 NovoTek G1500FHF 1 JOD 0.00 $0.00 3 Good BAU 

  071 18-Jun-08 Keyboard Dell Keyboard (with 042) 5 NovoTek CN-0DJ335-71616-7AK-0F5O 1 JOD 0.00 $0.00 3 Good BAU 

  072 18-Jun-08 UPS OPTI-ESC 550V UPS 1 NovoTek 652362903733 1 JOD 90.00 $127.12 3 Poor Dispose 

  073 22-Jun-08 Laptop HP 6510b Laptop 3 From HO CMU8143D1T 1 JOD 1,195.81 $1,689.00 HO Good CAQA 

  074 22-Jun-08 Docking Station HP 6510b Docking Station 4 From HO CMU816Y32P 1 JOD 0.00 $0.00 HO Good CAQA 

  075 11-Aug-08 Computer Case Dell Optiplex GX270 1 Transferred from 
A USAID Project 

1xpm41g 1 JOD 0.00 $0.00 Transfer 
Letter 

Used BAU 

  076 11-Aug-08 Monitor Dell 19" LCD Monitor (with 042) 5 Transferred from 
A USAID Project 

CN-04Y281-71618-44t-B69 1 JOD 0.00 $0.00 Transfer 
Letter 

Used BAU 

  077 11-Aug-08 Mouse Dell Mouse (with 068) 5 Transferred from 
A USAID Project 

418014830 1 JOD 0.00 $0.00 Transfer 
Letter 

Used CAQA 

  078 11-Aug-08 Keyboard Dell Keyboard 4 Transferred from 
A USAID Project 

TH-04N454-37171-34U-F095 1 JOD 0.00 $0.00 Transfer 
Letter 

Used BAU 

  079 11-Aug-08 UPS Tripp-Lite UPS 4 Transferred from 
A USAID Project 

9210AY0BC425000526 1 JOD 0.00 $0.00 Transfer 
Letter 

Used Dispose 

  080 11-Aug-08 Monitor Dell 17" LCD Monitor 4 Transferred from 
A USAID Project 

MX-08R339-47605-3AA-E30Z 1 JOD 0.00 $0.00 Transfer 
Letter 

Used CAQA 

  081 11-Aug-08 UPS UPS 500 IdRC Transferred from 
A USAID Project 

JB0306036918 1 JOD 0.00 $0.00 Transfer 
Letter 

Poor Dispose 
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  082 11-Aug-08 UPS UPS 500 5 Transferred from 
A USAID Project 

JB0306034874 1 JOD 0.00 $0.00 Transfer 
Letter 

Poor Dispose 

  083 28-Jul-08 Router Wireless Router Linksys WR54GS 1 Jabarin Info. 
Tech. 

CGNB1H111122 1 JOD 75.00 $105.93 39 Good CAQA 

Sub Total Count Sub 40 JOD 8,357.62  $ 11,804.55       

Machinery & Equipment  

  084 10-Jul-08 Photocopier Xerox Work center Photo Copier 1 Arabian Office 
Automation Co. 

3312765011 1 JOD 3,250.00 $4,590.40 27 Good CAQA 

  085 10-Jul-08 Phone GE Telephone - Single Line 4 Refa'at Al-Nabulsi 70064006 1 JOD 15.00 $21.19 19 Good CAQA 

  086 28-Jul-08 Switch Board NEC Switchboard 1 Refa'at Al-Nabulsi L283015S430795 1 JOD 255.00 $360.17 42 Good CAQA 

  087 28-Jul-08 Systems Auto Answering & Voice Mail Box 1 Refa'at Al-Nabulsi 253587 1 JOD 350.00 $494.35 42 Good CAQA 

  088 28-Jul-08 Phone NEC Telephone  2 Refa'at Al-Nabulsi L263295S460099 1 JOD 48.00 $67.80 42 Good BAU 

  089 10-Jul-08 Fax & Scanner Xerox Phaser 3200 MFP 3 Arabian Office 
Automation Co. 

3841087185 1 JOD 350.00 $494.35 27 Good BAU 

  090 10-Jul-08 Phone NEC Telephone  3 Refa'at Al-Nabulsi L263315S267727 1 JOD 53.00 $74.86 19 Good BAU 

  091 28-Jul-08 Phone NEC Telephone  3 Refa'at Al-Nabulsi L263295S460123 1 JOD 48.00 $67.80 42 Good CAQA 

  092 10-Jul-08 Phone GE Telephone - Single Line 4 Refa'at Al-Nabulsi 70064003   JOD 15.00 $21.19 19 Good BAU 

  093 10-Jul-08 Mobile Mobile Set - Nokia 2626 3 Zain 359546011357208 1 JOD 4.00 $5.65 26 Good CAQA 

  094 10-Jul-08 Mobile Mobile Set - Nokia 2626 4 Zain 359546011357562 1 JOD 4.00 $5.65 26 Poor Dispose 

  095 10-Jul-08 Mobile Mobile Set - Nokia 2626 3 Zain 359546011357299 1 JOD 4.00 $5.65 26 Fair CAQA 

  096 10-Jul-08 Mobile Mobile Set - Nokia 1650 3 Zain 352050023711327 1 JOD 4.00 $5.65 26 Good BAU 

  097 10-Jul-08 Mobile Mobile Set - Nokia 1650 3 Zain 354162028826469 1 JOD 4.00 $5.65 26 Good CAQA 

  161 22-Mar-10 Mobile Mobile Set - Nokia 1208 3 Zain 353519021862612 1 JOD 0.00 $0.00   Poor Dispose 

  098 11-Aug-08 Camera Digital Camera - Sony DSC-H10 3 Smart Buy SO1-2277143 1 JOD 267.24 $377.46 57 Good ISSP 

  099 11-Aug-08 Data Show Panasonic LCD Projector 3 Transferred from 
A USAID Project 

SA4140243 1 JOD 0.00 $0.00 Transfer 
Letter 

Used ISSP 

  100 11-Aug-08 GPS GPS 3 Transferred from 
A USAID Project 

84561164 1 JOD 0.00 $0.00 Transfer 
Letter 

Poor Dispose 

  101 11-Aug-08 Printer Xerox Phrase 4500 Printer Storage Transferred from 
A USAID Project 

PMU327387 1 JOD 0.00 $0.00 Transfer 
Letter 

Poor Dispose 

  102 10-Jul-08 Phone GE Telephone - Single Line 5 Refa'at Al-Nabulsi 70064009 1 JOD 15.00 $21.19 19 Good CAQA 

  103 10-Jul-08 Phone GE Telephone - Single Line 4 Refa'at Al-Nabulsi 70064004 1 JOD 15.00 $21.19 19 Good BAU 

  104 10-Jul-08 Phone GE Telephone - Single Line 4 Refa'at Al-Nabulsi 70064002 1 JOD 15.00 $21.19 19 Good CAQA 

  105 10-Jul-08 Phone GE Telephone - Single Line 5 Refa'at Al-Nabulsi 70064007 1 JOD 15.00 $21.19 19 Good BAU 

  106 10-Jul-08 Phone GE Telephone - Single Line 1 Refa'at Al-Nabulsi 70053091 1 JOD 15.00 $21.19 19 Good CAQA 

  107 10-Jul-08 Rack Switch 16 Port LG Rack 1 Techno Elements N/A 1 JOD 37.00 $52.26 24 Good CAQA 

Sub Total Count Sub 24 JOD 4,783.24  $ 6,755.99       

Project Vehicles       

  108 13-Jul-08 Vehicle Ford Explorer XLT - Model: 2008 N/A The Commercial 
& Industrial Co. 

1FMEU73E58UA76565 1 JOD 19,500.00 $27,542.37 33 Good Construction of 
the Mafraq 
Wastewater 
Treatment Plant 
(CMWTP) 

  155 3-Aug-08 Fire Extinguisher Fire Extinguisher - CO2 / 1Kg. Vehicle Al-Awael Co. N/A 1 JOD 31.00 $43.79 48 Good Construction of 
the Mafraq 
Wastewater 
Treatment Plant 
(CMWTP) 

Sub Total Count Sub 2 JOD 19,531.00  $ 27,586.16       

Miscellaneous       

  109 22-Jun-08 Binder Binding Machine Rilegatrice 1 Raja' Stationary 227533504 1 JOD 350.00 $494.35 6 Good CAQA 

  110 26-Jun-08 Cutter Paper Trimmer KW-trio 3911 1 Raja' Stationary N/A 1 JOD 45.00 $63.56 16 Good CAQA 

  111 25-Jun-08 Puncher Paper Puncher - Kangaro HDP-2150 1 Raja' Stationary N/A 1 JOD 47.00 $66.38 12 Good CAQA 

  112 25-Jun-08 Trash Can Trash Can 1 Raja' Stationary N/A 1 JOD 4.50 $6.36 12 Good CAQA 

  113 3-Aug-08 Fire Extinguisher Fire Extinguisher - CO2 / 2Kg. Hall Al-Awael Co. N/A 1 JOD 31.00 $43.79 48 Good USAID 

  153 11-Aug-08 Scanner Canon Scan Lide 25 4 Transferred from 
A USAID Project 

NKBHA60694 1 JOD 0.00 $0.00 Transfer 
Letter 

Used CAQA 

  114 23-Jun-08 W. Board White Board 4 Raja' Stationary N/A 1 JOD 25.00 $35.31 7 Good CAQA 

  115 23-Jun-08 B. Board Bulletin Board - 90x120 cm. 2 Raja' Stationary N/A 1 JOD 35.00 $49.44 7 Good BAU 

  116 
(old); 
418 

1-Jul-08 Head Set Head Set 3 Jabarin Inf. Tech. N/A 2 JOD 5.00 $7.06 26 Good CAQA 
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(new) 

  117 1-Jul-08 Speakers Speakers 5 Jabarin Inf. Tech. 2MS0380B07121412710 1 JOD 8.00 $11.30 26 Poor Dispose 

  118 25-Jun-08 Trash Can Trash Can 2 Raja' Stationary N/A 1 JOD 4.50 $6.36 12 Good BAU 

  119 2-Jul-08 Hanger Coat Hanger - Small Size 2 Infinity N/A 1 JOD 0.90 $1.27 26 Good BAU 

  120 3-Aug-08 Fire Extinguisher Fire Extinguisher - CO2 / 2Kg. Hall Al-Awael Co. N/A 1 JOD 31.00 $43.79 48 Good USAID 

  121 28-Jul-08 W. Board White Board 3 Raja' Stationary N/A 1 JOD 58.00 $81.92 38 Good BAU 

  122 23-Jun-08 B. Board Bulletin Board - 40x60 cm. 3 Raja' Stationary N/A 1 JOD 15.00 $21.19 7 Good CAQA 

  123 23-Jun-08 B. Board Bulletin Board - 40x60 cm. 3 Raja' Stationary N/A 1 JOD 15.00 $21.19 7 Good CAQA 

  124 25-Jun-08 Trash Can Trash Can 3 Raja' Stationary N/A 2 JOD 9.00 $12.71 12 Good CAQA 

  160 10-Jul-08 Cooler Water cooler 3 Ishtar 7606084038 1 JOD 150.00 $211.86 30 Good CAQA 

  126 10-Jul-08 Bottles Water bottles 3 Ishtar N/A 1   $0.00 30 Good CAQA 

  127 11-Aug-08 Safe Fire proof Safe - Model: Dia 3 The Business 
Technology Co. 

ESD 104A 1 JOD 235.00 $331.92 54 Good CAQA 

  128 Jul-08 Ladder Ladder - 5 Steps 3 Al-Mukhtar Stores N/A 1 JOD 15.50 $21.89 26 Good CAQA 

  129 2-Jul-08 Hanger Coat Hanger - Medium Size 3 Infinity N/A 1 JOD 1.20 $1.69 26 Good CAQA 

  130 Old 
187 
New 

18-Jun-08 Software's Recovery Software's - For Each of Dell Workstations 3 NovoTek N/A 4 JOD 0.00 $0.00 3 Good Included in Dell 
workstations 

  131 18-Jun-08 Software MS Office 2007 Pro (with 058) 3 NovoTek 1190 1 JOD 225.00 $317.80 4 Good BAU 

  132 18-Jun-08 Software MS Office 2007 Pro (with 054) 3 NovoTek 1222 1 JOD 225.00 $317.80 4 Good CAQA 

  133 18-Jun-08 Software MS Office 2007 Pro (with 042) 3 NovoTek 1216 1 JOD 225.00 $317.80 4 Good BAU 

  134 18-Jun-08 Software MS Office 2007 Pro (with 068) 3 NovoTek 1199 1 JOD 225.00 $317.80 4 Good CAQA 

  135 18-Jun-08 Software PC Cillin Internet Security 2007 3 NovoTek 4030119006446 1 JOD 35.00 $49.44 4 Good BAU 

  136 18-Jun-08 Software PC Cillin Internet Security 2007 3 NovoTek 4030119006446 1 JOD 35.00 $49.44 4 Good CAQA 

  137 18-Jun-08 Software PC Cillin Internet Security 2007 3 NovoTek 4030119006446 1 JOD 35.00 $49.44 4 Good BAU 

  138 18-Jun-08 Software PC Cillin Internet Security 2007 3 NovoTek 4030119006446 1 JOD 35.00 $49.44 4 Good CAQA 

  139 18-Jun-08 Software PC Cillin Internet Security 2007 3 NovoTek 4030119006446 1 JOD 35.00 $49.44 4 Good CAQA 

  140 13-Jul-08 Software Windows Server Std 2003 R2 w/SP2 English 3 NovoTek 660 1 JOD 520.00 $734.46 31 Good USAID 

  141 & 
186 

13-Jul-08 Software/License Windows Svr CAL 2003 English 5CLT User 2 CD's included 3 NovoTek 39221184702 1 JOD 98.00 $138.42 31 Good USAID 

  156 Old 
185 
New 

7-Apr-09 Software MS Visio 2007  (with 042) 3 Convergence C&T N/A 1 JOD 170.00 $239.44 157 Good BAU 

  157 Old 
184 
New 

May, 2009 Software Acrobat 9.0 Professional (with 054) 3 Home Office   1 JOD 118.21 $166.97   Good CAQA 

  142 23-Jun-08 W. Board White Board 4 Raja' Stationary N/A 1 JOD 25.00 $35.31 7 Good CAQA 

  143 28-Jul-08 W. Board White Board 5 Raja' Stationary N/A 1 JOD 27.50 $38.84 38 Good BAU 

  144 3-Aug-08 B. Board Bulletin Board 4 Raja' Stationary N/A 1 JOD 34.80 $49.15 47 Good BAU 

  145 2-Jul-08 Hanger Coat Hanger - Large Size 5 Infinity N/A 1 JOD 1.55 $2.19 26 Good CAQA 

  146 25-Jun-08 Trash Can Trash Can 4 Raja' Stationary N/A 4 JOD 18.00 $25.42 12 Good CAQA 

  147 3-Aug-08 Fire Extinguisher Fire Extinguisher - CO2 / 2Kg. 1 Al-Awael Co. N/A 1 JOD 31.00 $43.79 48 Good USAID 

  148 11-Aug-08 Speakers Dell Speakers 4 Transferred from 
A USAID Project 

CN-0W2737-69800-433-3696 1 JOD 0.00 $0.00 Transfer 
Letter 

Poor  Dispose 

  149 3-Aug-08 Smoke Detector Smoke Detector Kitchen Al-Awael Co. N/A 1 JOD 18.00 $25.42 48 Good CAQA 

  150 3-Aug-08 Fire Extinguisher Fire Extinguisher - CO2 / 2Kg. Kitchen Al-Awael Co. N/A 1 JOD 31.00 $43.79 48 Good USAID 

  151 10-Aug-08 Flip Chart Flip Chart Stand & Papers Meeting 
Room 

Raja' Stationary N/A 1 JOD 84.75 $119.70 53 Good CAQA 

  152 10-Aug-08 Screen White Screen for the Data Show Meeting 
Room 

Raja' Stationary 8030907454 1 JOD 150.00 $211.86 55 Good ISSP 

  154 Aug-09 Software Kaspersky Business Space (10 users) Electronic 
on Server 

Digital Solutions 
Technology 

N/A 1 JOD 305.30 $431.21 239 Expired Dispose 

  156 Nov-09 Hardware HDD External IDE to USB Cable 3 Zillion 
Technologies 

N/A 1 JOD 10.00 $14.12   Good Dispose 

  158 Mar-10 Small Oven Black & Decker Small Electric Oven Kitchen     1 JOD 45.69 $64.53   Good CAQA 

  159 Mar-10 Coffee Maker Black & Decker Coffee maker Kitchen     1 JOD 55.17 $77.92   Good CAQA 

  162 Mar-10 Ground Fan SONA Small Office Fan 1     1 JOD 16.81 $23.74   Good CAQA 

  163 Mar-10 Ground Fan SONA Small Office Fan Storage     1 JOD 16.81 $23.74   Good CAQA 

  164 Aug-10 VideoCamera FlipVedio Camera 3 Home Office 9268400072 1       Good Chemonics 

  166   Chair Employee Chair 2 Orchid Furniture N/A 1   $0.00   Good BAU 

  167   Chair Booth Chair 2 Creations Part of a Booth 1   $0.00   Good BAU 

  169   Chair Booth Chair 2 Creations Part of a Booth 1   $0.00   Good BAU 
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  170   Chair Booth Chair 2 Creations Part of a Booth 1   $0.00   Good BAU 

  165   Fire Extinguisher Fire Extinguisher - CO2 / 2Kg. Hall Al-Awael Co. N/A 1 JOD 31.00 $43.79   Good USAID 

  171   Cash Box Cash box for putty cash 3   N/A 1   $0.00   Poor  Dispose 

  172   Vase Glass Vase 3   N/A 1   $0.00   Good CAQA 

  173 Mar-11 Software MS Office 2010 (with 051) 3 Dara for 
Computers 

99994-683042-104 1 JOD 205.00 $289.55 571 Good CAQA 

  174 Mar-11 Software MS Office 2010 (with 073) 3 Dara for 
Computers 

99994-683-041-038 1 JOD 205.00 $289.55 571 Good CAQA 

  175 Mar-11 Software MS Office 2010 (with 075) 3 Dara for 
Computers 

99994-683-042-114 1 JOD 205.00 $289.55 571 Good BAU 

  176 Mar-11 Software Windows 7 Pro 32-Bit (with 075) 3 Dara for 
Computers 

180444963392 1 JOD 98.00 $138.42 571 Good BAU 

  177 Mar-11 Software Windows 7 Pro 32-Bit (with 073) 3 Dara for 
Computers 

180444963391 1 JOD 98.00 $138.42 571 Good CAQA 

  178 Mar-11 Software Windows 7 Pro 32-Bit (with 051) 3 Dara for 
Computers 

180444963393 1 JOD 98.00 $138.42 571 Good CAQA 

  179 Mar-11 Software Windows 7 Pro 32-Bit (with 068) 3 Dara for 
Computers 

180444963395 1 JOD 98.00 $138.42 571 Good CAQA 

  180 Mar-11 Software Windows 7 Pro 32-Bit (with 058) 3 Dara for 
Computers 

180444963389 1 JOD 98.00 $138.42 571 Good BAU 

  181 Mar-11 Software Windows 7 Pro 32-Bit (with 054) 3 Dara for 
Computers 

180444963390 1 JOD 98.00 $138.42 571 Good CAQA 

  182 Mar-11 Software Windows 7 Pro 32-Bit (with 042) 3 Dara for 
Computers 

180444963394 1 JOD 98.00 $138.42 571 Good BAU 

  188 Dec-08 Phone Satellite Phone 3 Home Office   1 JOD 1,040.76 $1,470.00 HO Good ISSP 

  267 Sep-11 Printer Canon iP4840 Inkjet Printer 4 United Electronic ABVT64946 1 JOD 90.00 $127.12 730 Good CAQA 

  268 Mar-11 UPS APC Smart-UPS SC 1500 1 Dara for 
Computers 

551021712386 1 JOD 440.00 $621.47 571 Good CAQA 

  269 Mar-11 UPS APC Back-UPS SC 550 1 Dara for 
Computers 

5B0903T54058 1 JOD 85.00 $120.06 571 Good CAQA 

  270 Mar-11 UPS APC Back-UPS SC 550 1 Dara for 
Computers 

5B0903T54057 1 JOD 85.00 $120.06 571 Good BAU 

  271 Mar-11 UPS APC Back-UPS SC 550 5 Dara for 
Computers 

5B0903T54050 1 JOD 85.00 $120.06 571 Good CAQA 

  272 Mar-11 UPS APC Back-UPS SC 550 3 Dara for 
Computers 

5B0903T54326 1 JOD 85.00 $120.06 571 Poor  Dispose 

  273 Mar-11 UPS APC Back-UPS SC 550 3 Dara for 
Computers 

5B0903T54319 1 JOD 85.00 $120.06 571 Good BAU 

  357 31-Jan-12 Laptop Dell N5110 Laptop with Windows 7 Home Premium Edition  2 Smart Systems (Windows-00174837607251) 1 JOD 651.00 $919.49 947 Good BAU 

  274 
(old) 
417 

(new) 

14-Feb-12 Software MS Office 2010 (with 357) 2 Smart Systems 99994-683-042-114 1 JOD 230.00 $324.86 959 Good BAU 

  340 20-Mar-12 Hardware 500 GB External Hard Drive 3 Smart Systems 2GHXHNSD 1 JOD 72.00 $101.69 1023 Good Use for storing 
project files at 
close-out 

  391 15-Oct-12 Hardware 1000 GB (1 TB) External Hard Drive 3 Dara for 
Computers 

WXA1C42J5512 1 JOD 85.00 $120.06 1416 Good Use for storing 
project files at 
close-out 

  365 Aug-12 Whiteboard White Board 2 Raja' Stationary N/A 1 JOD 33.00 $46.61 1329 Excellent BAU 

  366 Aug-12 Stamps Stamps for CAQA (CAQA Name) CAQA Raja' Stationary N/A 1 JOD 7.00 $9.89 1329 Excellent CAQA 

  367 Aug-12 Stamps Stamps for CAQA ( Original Copy) CAQA Raja' Stationary N/A 1 JOD 5.50 $7.77 1329 Excellent CAQA 

  368 Aug-12 Stamps Stamps for CAQA (CAQA Director) CAQA Raja' Stationary N/A 1 JOD 7.50 $10.59 1329 Excellent CAQA 

  369 Aug-12 Stamps Stamps for CAQA (Incoming mail with date) CAQA Raja' Stationary N/A 1 JOD 21.00 $29.66 1329 Excellent CAQA 

  370 Aug-12 Software Indesign CS6 4 Dara for 
Computers 

91064097 1 JOD 345.00 $487.29 1338 Good CAQA 

  371 Aug-12 Hardware HP Desktop 3500 G640 Computer System CAQA Dara for 
Computers 

CNC2240HS5 1 JOD 340.00 $480.23 1342 Excellent CAQA 

  372 Aug-12 Hardware HP Desktop 3500 G640 Computer System BAU Dara for 
Computers 

CZC2240HSL 1 JOD 340.00 $480.23 1342 Excellent BAU 

  373 Aug-12 Hardware HP Monitor LCD 20" CAQA Dara for 
Computers 

CNC213PJ6X 1 JOD 100.00 $141.24 1342 Excellent CAQA 

  374 Aug-12 Hardware HP Monitor LCD 20" BAU Dara for 
Computers 

CNC213PHCZ 1 JOD 100.00 $141.24 1342 Excellent BAU 

  375 Aug-12 Hardware Toshiba Satellite C660 Laptop CAQA Dara for 
Computers 

3C417887K 1 JOD 345.00 $487.29 1342 Excellent CAQA 

  376 Aug-12 Hardware Toshiba Satellite C660 Laptop BAU Dara for 
Computers 

PSC0SV-02S01JAR 1 JOD 345.00 $487.29 1342 Excellent BAU 

  377 Aug-12 Hardware HP Printer LJP1606DN CAQA Dara for 
Computers 

VNC4L07236 1 JOD 145.00 $204.80 1342 Excellent CAQA 
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  378 Aug-12 Hardware HP Printer LJP1606DN BAU Dara for 
Computers 

VNC4L07239 1 JOD 145.00 $204.80 1342 Excellent BAU 

  379 Aug-12 Hardware NEC Projector V260 CAQA Dara for 
Computers 

1Z43215EC 1 JOD 365.00 $515.54 1342 Excellent CAQA 

  380 Aug-12 Hardware NEC Projector V260 BAU Dara for 
Computers 

01150725-1Z42677EC 1 JOD 365.00 $515.54 1342 Excellent BAU 

  381 Aug-12 Hardware HP Scanner 5590 CAQA Dara for 
Computers 

CN21NVHOJV 1 JOD 235.00 $331.92 1342 Excellent CAQA 

  382 Aug-12 Hardware HP Scanner 5590 BAU Dara for 
Computers 

CN1CMVH03D 1 JOD 235.00 $331.92 1342 Excellent BAU 

  383 Aug-12 Software MS Windows 7 Pro 64bit CAQA Dara for 
Computers 

180449689715 1 JOD 105.00 $148.31 1342 Excellent CAQA 

  384 Aug-12 Software MS Windows 7 Pro 64bit CAQA Dara for 
Computers 

180449689716 1 JOD 105.00 $148.31 1342 Excellent CAQA 

  385 Aug-12 Software MS Windows 7 Pro 64bit BAU Dara for 
Computers 

180449689730 1 JOD 105.00 $148.31 1342 Excellent BAU 

  386 Aug-12 Software MS Windows 7 Pro 64bit BAU Dara for 
Computers 

180448743984 1 JOD 105.00 $148.31 1342 Excellent BAU 

  387 Aug-12 Software MS Office 2010 Pro CAQA Dara for 
Computers 

99994726062685 1 JOD 225.00 $317.80 1342 Excellent CAQA 

  388 Aug-12 Software MS Office 2010 Pro CAQA Dara for 
Computers 

99994726062723 1 JOD 225.00 $317.80 1342 Excellent CAQA 

  389 Aug-12 Software MS Office 2010 Pro BAU Dara for 
Computers 

9999-726-062-704 1 JOD 225.00 $317.80 1342 Excellent BAU 

  390 Aug-12 Software MS Office 2010 Pro BAU Dara for 
Computers 

9999-726-062-719 1 JOD 225.00 $317.80 1342 Excellent BAU 

  393 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  394 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  395 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  396 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  397 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  398 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  399 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  400 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  401 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  402 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  403 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  404 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  405 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  406 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  407 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  408 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  409 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  410 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  411 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  412 Aug-12 Chair Chairs for CAQA's Meeting Room CAQA Orchid Furniture N/A 1 JOD 75.00 $105.93 1340 Excellent CAQA 

  413 Jul-12 Printer ID Card Printer CAQA Accu-Tech 54C4701 1 JOD 1,567.50 $2,213.98 1263 Excellent CAQA 

  414 Jul-12 Printer ID Card Printer CAQA Accu-Tech 54C4670 1 JOD 1,567.50 $2,213.98 1263 Excellent CAQA 

  415 Jul-12 Software Card Design Software CAQA Accu-Tech 143255 1 JOD 1,187.50 $1,677.26 1263 Excellent CAQA 

  416 Mar-12 Monitor Dell 21.5" LCD Monitor (with 357) 2 STS- Spec Tech 
Serv 

CN0NJ91T7426116K13RM 1 JOD 155.00 $218.93 1012 Good BAU 

                            

  189 Aug-08 Book Electrical Fundamentals for Water and Waste Water 2 Arasmith   1       Good USAID/WRE 

  214 Aug-08 Book Managing the Water and Waste Water Utility 2 HO - WEF   1       Good USAID/WRE 

  215 Aug-08 Book WSO Water Sources 2 HO - AWWA    1       Good USAID/WRE 

  216 Aug-08 Book WSO Water Treatment – Third Edition 2 HO - AWWA    1       Good USAID/WRE 

  212 Aug-08 Book WSO Water Transmission and Distribution – Third Edition 2 HO - AWWA    1       Good USAID/WRE 

  213 Aug-08 Book WSO Water Quality – Third Edition 2 HO - AWWA    1       Good USAID/WRE 

  211 Aug-08 Book WSO Basic Science Concepts and Application – Third Edition 2 HO - AWWA    1       Good USAID/WRE 

  221 Jul-08 Book Utility Management – A Field Study Training Program + (Instructor’s Guide) – 
Second Edition 

2 HO - CSUS   1       Good USAID/WRE 

  207 Jul-08 Book Manage of Success – Effective Utility Leadership Practices 2 HO - CSUS   1       Good USAID/WRE 

  205 Jul-08 Book Small Waste Water System Operation & Maintenance – A Field Study Training 
Program - Volume I – first Edition 

2 HO - CSUS   1       Good USAID/WRE 

  206 Jul-08 Book Small Waste Water System Operation & Maintenance – A Field Study Training 
Program – Volume II – First Edition 

2 HO - CSUS   1       Good USAID/WRE 
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  241 Jul-08 Book Advanced Waste Treatment - A Field Study Training Program – Fifth Edition 2 HO - CSUS   1       Good USAID/WRE 

  242 Jul-08 Book and Objective Tests 2 HO - CSUS   1       Good USAID/WRE 

  203 Jul-08 Book Industrial Waste Treatment – A Field Study Training Program  - Volume I – Third 
Edition 

2 HO - CSUS   1       Good USAID/WRE 

  204 Jul-08 Book Industrial Waste Treatment – A Field Study Training Program  - Volume II – Third 
Edition 

2 HO - CSUS   1       Good USAID/WRE 

  237 Jul-08 Book Industrial Waste Treatment – Volume I – Third Edition - (Instructor’s Guide)  2 HO - CSUS   1       Good USAID/WRE 

  238 Jul-08 Book & Objective Tests 2 HO - CSUS   1       Good USAID/WRE 

  239 Jul-08 Book Industrial Waste Treatment – Volume II – Third Edition - (Instructor’s Guide)  2 HO - CSUS   1       Good USAID/WRE 

  240 Jul-08 Book & Objective Tests 2 HO - CSUS   1       Good USAID/WRE 

  208 Jul-08 Book Pretreatment Facility Inspection - A Field Study Training Program – Third Edition 2 HO - CSUS   1       Good USAID/WRE 

  251 Jul-08 Book Water Distribution System Operation and Maintenance - A Field Study Training 
Program – Fifth Edition 

2 HO - CSUS   1       Good USAID/WRE 

  194   Book Manual of Instruction for Waste Water Treatment Plant Operators – Volume I 2 CSUS   1       Good USAID/WRE 

  195   Book Manual of Instruction for Waste Water Treatment Plant Operators – Volume II 2 CSUS   1       Good USAID/WRE 

  191   Book Water Treatment Plant Operation – Volume I – Fifth Edition 2 CSUS   1       Good USAID/WRE 

  192   Book Water Treatment Plant Operation – A Field Study Training Program  -  Volume II – 
Fifth Edition 

2 CSUS   1       Good USAID/WRE 

  253   Book Water Treatment Plant Operation – Volume I – Sixth Edition - (Instructor’s Guide)  2 CSUS   1       Good USAID/WRE 

  254   Book  and Objective Tests 2 CSUS   1       Good USAID/WRE 

  255   Book Water Treatment Plant Operation – Volume II – Fifth Edition - (Instructor’s Guide)  2 CSUS   1       Good USAID/WRE 

  256   Book and Objective Tests 2 CSUS   1       Good USAID/WRE 

  190   Book Small Water System Operation & Maintenance - A Field Study Training Program – 
Fourth Edition 

2 CSUS   1       Good USAID/WRE 

  201   Book Operation of Waste Water Treatment Plants – A Field Study Training Program  
Volume I – Seventh Edition 

2 CSUS   1       Good USAID/WRE 

  202   Book Operation of Waste Water Treatment Plants – A Field Study Training Program 
Volume II – Seventh Edition 

2 CSUS   1       Good USAID/WRE 

  247   Book Operation of Waste Water Treatment Plants – Volume I – Seventh Edition - 
(Instructor’s Guide)  

2 CSUS   1       Good USAID/WRE 

  248   Book  and Objective Tests 2 CSUS   1       Good USAID/WRE 

  249   Book Operation of Waste Water Treatment Plants – Volume II - Seventh Edition - 
(Instructor’s Guide)  

2 CSUS   1       Good USAID/WRE 

  250   Book  and Objective Tests 2 CSUS   1       Good USAID/WRE 

  200   Book Operation and Maintenance of Waste Water Collection Systems A Field Study 
Training Program – Volume I – Sixth Edition 

2 CSUS   1       Good USAID/WRE 

  199   Book Operation and Maintenance of Waste Water Collection Systems A Field Study 
Training Program – Volume II – Sixth Edition 

2 CSUS   1       Good USAID/WRE 

  257   Book Operation and Maintenance of Waste Water Collection Systems – Volume I – Sixth 
Edition - (Instructor’s Guide)  

2 CSUS   1       Good USAID/WRE 

  258   Book  and Objective Tests 2 CSUS   1       Good USAID/WRE 

  259   Book Operation and Maintenance of Waste Water Collection Systems – Volume II – Sixth 
Edition - (Instructor’s Guide)  

2 CSUS   1       Good USAID/WRE 

  260   Book  and Objective Tests 2 CSUS   1       Good USAID/WRE 

  193   Book Operator Certification Study Guide – Fifth Edition 2 CSUS   1       Good USAID/WRE 

  198   Book Wastewater Operators’ Guide, to preparing for the certification examination 2 CSUS   1       Good USAID/WRE 

  210   Book Wastewater Laboratory Analysts’ Guide, to preparing for the certification 
examination (WEF/ABC) 

2 CSUS   1       Good USAID/WRE 

  243   Book Manage for Success: Effective Utility Leadership Practices (Instructor’s Guide)  – 
First Edition 

2 CSUS   1       Good USAID/WRE 

  244   Book  and Objective Tests 2 CSUS   1       Good USAID/WRE 

  197   Book Advanced Waste Treatment: A Field Study Training Program  (Instructor’s Guide) 
and Objective Tests  – Fifth Edition 

2 CSUS   1       Good USAID/WRE 

  209   Book Wastewater Operator – Certification Study Guide 2 CSUS   1       Good USAID/WRE 

  222   Book ABC Need-to-Know Criteria for Wastewater Treatment Operators 2 CSUS   1       Good USAID/WRE 

  217   Book Wastewater Operator Review supplemental handout material (SHM) Levels I – III 2 CSUS   1       Good USAID/WRE 

  218   Book Sick Water? The Central Role of Wastewater Management in Sustainable 
Development – A rapid Response Assessment / UN Habitat 

2 CSUS   1       Good USAID/WRE 

  220   Book DTCC: Environmental training Center – Biological Nutrient Removal –Student 
Handout 1st Edition 

2 CSUS   1       Good USAID/WRE 

  219   Book The Micro Life – Wastewater Biology - Course 1 2 CSUS   1       Good USAID/WRE 

  223   Book Qualification Criteria & Mechanisms for Training Providers in the Water Sector in 
Palestine. 

2 CSUS   1       Good USAID/WRE 

  224   Book Training Needs Assessment: Water Supply and Wastewater Service Providers 2 CSUS   1       Good USAID/WRE 

  225   Book Basic Needs and Development Ongoing and Proposed Projects by Governorates 2 CSUS   1       Good USAID/WRE 

  226   Book User Awareness of Water 2 CSUS   1       Good USAID/WRE 

  227   Book Guidelines for Design and Installation of Water Service Connections 2 CSUS   1       Good USAID/WRE 
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  228   Book Guidelines on Distribution Network Management for NRW Reduction 2 CSUS   1       Good USAID/WRE 

  229   Book International Standard Unites for Water and Wastewater Processes 2 CSUS   1       Good USAID/WRE 

  230   Book Textbook of Appropriate Sewerage Technology for Developing Countries 2 CSUS   1       Good USAID/WRE 

  231   Book Light Bulbs for Leaders 2 CSUS   1       Good USAID/WRE 

  232   Book The Green Utility 2 CSUS   1       Good USAID/WRE 

  233   Book Operation and Maintenance of Waste Water Collection Systems – Volume I – Sixth 
Edition – A Field Study Training Program 

2 CSUS   1       Good USAID/WRE 

  234   Book Operation and Maintenance of Waste Water Collection Systems – Volume II – 
Seventh Edition - A Field Study Training Program 

2 CSUS   1       Good USAID/WRE 

  235   Book Water Treatment Plant Operation – A Field Study Training Program  -  Volume II – 
Fifth Edition 

2 CSUS   1       Good USAID/WRE 

  236   Book Objective Tests for the Water Treatment Plant Operation – Volume II – Fifth 
Edition 

2 CSUS   1       Good USAID/WRE 

  261 May-11 Book Collection Systems Operators’ Guide, to preparing for the Certification Examination 2 HO - AWWA    1       Good USAID/WRE 

  262 Jul-11 Book Operator Certification Study Guide – Fifth Edition A Guide to Preparing for Water 
Treatment and Distribution Operator Certification Exams 

2 HO - Amazon   1       Good USAID/WRE 

  263 May-11 Book Wastewater Operator Certification Study Guide – First Edition A Guide to Preparing 
for Wastewater Treatment and Distribution Operator Certification Exams 

2 HO - AWWA    1       Good USAID/WRE 

  264 Jul-11 Book Collection Systems Operators’ - Guide to Preparing for Certification Examination 2 HO - Amazon   1       Good USAID/WRE 

  265 May-11 Book Centrifugal Pumps – Course No. 119, Skill Works Inc. - Copy 2 HO - ACR 
Publication 

  1       Good USAID/WRE 

  266 May-11 Book Understanding Basic Electricity and Electronics 2 HO - ACR 
Publication 

  1       Good USAID/WRE 

  312 Oct-11 Book Principles and Practices of Water Supply Operations “Water Sources”, Fourth 
Edition 

2 HO - AWWA    1       Good USAID/WRE 

  333   Book Technical Regulation - JS 893: Water – Reclaimed Domestic Wastewater 2 JISM   1       Good USAID/WRE 

  341 Jan-12 Book Principles and Practices of Water Supply Operations “Water Sources”, Fourth 
Edition 

2 HO - Barnes & 
Noble 

  1       Good USAID/WRE 

  xxx Mar-12 Book Structure On-the-Job Training 2 HO - Amazon   1       Good USAID/WRE 

                            

      Books Manage for Success    CSUS   1         Aqaba WWTP 

        Utility Management, 2nd Edition   CSUS   1         Aqaba WWTP 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         Aqaba WWTP 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         Aqaba WWTP 

        Water Distribution System O&M, 5th Edition   CSUS   1         Aqaba WWTP 

        Small Wastewater System O&M Vol. I, 1st Edition   CSUS   1         Aqaba WWTP 

        Small Wastewater System O&M Vol. II, 1st Edition    CSUS   1         Aqaba WWTP 

        Operation of Wastewater Treatment Plants Vol. I,  7th Edition   CSUS   1         Aqaba WWTP 

        Operation of Wastewater Treatment Plants Vol. II  7th Edition   CSUS   1         Aqaba WWTP 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         Aqaba WWTP 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         Aqaba WWTP 

        Advanced Waste Treatment, 5th Edition   CSUS   1         Aqaba WWTP 

                            

      Books Manage for Success    CSUS   1         AWC_Wadi 
Mousa WWTP 

        Utility Management, 2nd Edition   CSUS   1         AWC_Wadi 
Mousa WWTP 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         AWC_Wadi 
Mousa WWTP 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         AWC_Wadi 
Mousa WWTP 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         AWC_Wadi 
Mousa WWTP 

        O&M of Wastewater Collection Systems Vol. II , 6th Edition   CSUS   1         AWC_Wadi 
Mousa WWTP 

        Advanced Waste Treatment, 5th Edition   CSUS   1         AWC_Wadi 
Mousa WWTP 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         AWC_Ma'an 
WWTP 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         AWC_Ma'an 
WWTP 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         AWC_Ma'an 
WWTP 
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        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         AWC_Ma'an 
WWTP 

        O&M of Wastewater Collection Systems Vol. II , 6th Edition   CSUS   1         AWC_Ma'an 
WWTP 

                            

      Books Manage for Success    CSUS   1         WAJ S. G. 
Library 

        Utility Management, 2nd Edition   CSUS   1         WAJ S. G. 
Library 

        Water Distribution System O&M, 5th Edition   CSUS   1         WAJ S. G. 
Library 

                            

      Books Manage for Success    CSUS   1         WAJ Library 

        Utility Management, 2nd Edition   CSUS   1         WAJ Library 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         WAJ Library 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         WAJ Library 

        Water Distribution System O&M, 5th Edition   CSUS   1         WAJ Library 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         WAJ Library 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         WAJ Library 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ Library 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ Library 

        Advanced Waste Treatment, 5th Edition   CSUS   1         WAJ Library 

        Small Wastewater System O&M Vol. I, 1st Edition   CSUS   1         WAJ Library 

        Small Wastewater System O&M Vol. II, 1st Edition    CSUS   1         WAJ Library 

        Water System Operation and Maintenance Video Training Series, DVD set Plus 
Learning Booklet  

  CSUS   1         WAJ Library 

        Water Systems Operation and Maintenance Video Training Series (total of 3 DVDs)   CSUS   1         WAJ Library 

        Pretreatment Facility Inspection Training Videos, DVD   CSUS   1         WAJ Library 

        Small Water Systems Video Information Series with Learning Booklet, DVD Set 
Plus Learning Booklet 

  CSUS   1         WAJ Library 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         WAJ_Balqa' 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ_Balqa' 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ_Balqa' 
Water Admin. 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         WAJ_Tafileh 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ_Tafileh 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ_Tafileh 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         WAJ_Tafileh 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         WAJ_Tafileh 
Water Admin. 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         WAJ_Madaba 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ_Madaba 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ_Madaba 
Water Admin. 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         WAJ_Zarka 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ_Zarka 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ_Zarka 
Water Admin. 
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      Books Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         WAJ_Karak 
Water Admin. 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         WAJ_Karak 
Water Admin. 

        Water Distribution System O&M, 5th Edition   CSUS   1         WAJ_Karak 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         WAJ_Karak 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         WAJ_Karak 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ_Karak 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ_Karak 
Water Admin. 

                            

      Books Manage for Success    CSUS   1         Ministry of 
Water 
(Minister's 
Office) 

        Utility Management, 2nd Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Water Distribution System O&M, 5th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         Ministry of Water 
(Minister's Office) 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Advanced Waste Treatment, 5th Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Small Wastewater System O&M Vol. I, 1st Edition   CSUS   1         Ministry of Water 
(Minister's Office) 

        Small Wastewater System O&M Vol. II, 1st Edition    CSUS   1         Ministry of Water 
(Minister's Office) 

                            

      Books Manage for Success    CSUS   1         Miyahuna 
Library 

        Utility Management, 2nd Edition   CSUS   1         Miyahuna Library 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         Miyahuna Library 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         Miyahuna Library 

        Water Distribution System O&M, 5th Edition   CSUS   1         Miyahuna Library 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         Miyahuna Library 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         Miyahuna Library 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         Miyahuna Library 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         Miyahuna Library 

        Advanced Waste Treatment, 5th Edition   CSUS   1         Miyahuna Library 

        Small Wastewater System O&M Vol. I, 1st Edition   CSUS   1         Miyahuna Library 

        Small Wastewater System O&M Vol. II, 1st Edition    CSUS   1         Miyahuna Library 

                            

      Books Manage for Success    CSUS   1         Miyahuna_Zara 
Ma'en WTP 

        Utility Management, 2nd Edition   CSUS   1         Miyahuna_Zara 
Ma'en WTP 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         Miyahuna_Zara 
Ma'en WTP 
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        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         Miyahuna_Zara 
Ma'en WTP 

        Water Distribution System O&M, 5th Edition   CSUS   1         Miyahuna_Zara 
Ma'en WTP 

                            

      Books Manage for Success    CSUS   1         Miyahuna_Zai 
WTP 

        Utility Management, 2nd Edition   CSUS   1         Miyahuna_Zai 
WTP 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         Miyahuna_Zai 
WTP 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         Miyahuna_Zai 
WTP 

        Water Distribution System O&M, 5th Edition   CSUS   1         Miyahuna_Zai 
WTP 

                            

      Books Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         As Samra 
WWTP 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         As Samra 
WWTP 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         As Samra 
WWTP 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         As Samra 
WWTP 

        Manage for Success    CSUS   1         As Samra 
WWTP 

        Utility Management, 2nd Edition   CSUS   1         As Samra 
WWTP 

        Advanced Waste Treatment, 5th Edition   CSUS   1         As Samra 
WWTP 

                            

      Books Manage for Success    CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Utility Management, 2nd Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Water Distribution System O&M, 5th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Advanced Waste Treatment, 5th Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Small Wastewater System O&M Vol. I, 1st Edition   CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

        Small Wastewater System O&M Vol. II, 1st Edition    CSUS   1         Yarmouk Water 
Co. 
(YWC)_Library 

                            

      Books Manage for Success    CSUS   1         YWC_Irbid 
Water Admin. 
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        Utility Management, 2nd Edition   CSUS   1         YWC_Irbid 
Water Admin. 

        Water Treatment Plant Operation Vol. I, 6th Edition   CSUS   1         YWC_Irbid 
Water Admin. 

        Water Treatment Plant Operation Vol. II, 5th Edition   CSUS   1         YWC_Irbid 
Water Admin. 

        Water Distribution System O&M, 5th Edition   CSUS   1         YWC_Irbid 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         YWC_Irbid 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         YWC_Irbid 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         YWC_Irbid 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         YWC_Irbid 
Water Admin. 

                            

      Books Operation of Wastewater Treatment Plants Vol. I, 7th Edition   CSUS   1         YWC_Ajloun 
Water Admin. 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition   CSUS   1         YWC_Ajloun 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         YWC_Ajloun 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         YWC_Ajloun 
Water Admin. 

        Small Wastewater System O&M Vol. I, 1st Edition   CSUS   1         YWC_Ajloun 
Water Admin. 

        Small Wastewater System O&M Vol. II, 1st Edition    CSUS   1         YWC_Ajloun 
Water Admin. 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         YWC_Jerash 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         YWC_Jerash 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         YWC_Jerash 
Water Admin. 

                            

      Books Water Distribution System O&M, 5th Edition   CSUS   1         YWC_Mafraq 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         YWC_Mafraq 
Water Admin. 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         YWC_Mafraq 
Water Admin. 

                            

      Books Advanced Waste Treatment, 5th Edition, Manual   CSUS   1         CAQA & 
WWSST 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         CAQA & 
WWSST 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         CAQA & 
WWSST 

        Manage for Success, 1st Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Water Distribution System Operation and Maintenance, A Field Study Training 
Program, 5th Edition 

  CSUS   1         CAQA & 
WWSST 

        Small Wastewater System O&M Vol. I, 1st Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Small Wastewater System O&M Vol. II, 1st Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Utility Management, 2nd Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Water Treatment Plant Operation Vol. I, 6th Edition, Manual   CSUS   1         CAQA & 
WWSST 



 

QUARTERLY PROGRESS REPORT 17: OPERATIONS AND MAINTENANCE TRAINING PROJECT     82 

 

        Water Treatment Plant Operation Vol. II, 5th Edition, Manual   CSUS   1         CAQA & 
WWSST 

        Water System Operation and Maintenance Video Training Series, DVD set Plus 
Learning Booklet  

  CSUS   1         CAQA & 
WWSST 

        Water Systems Operation and Maintenance Video Training Series (total of 3 DVDs)   CSUS   1         CAQA & 
WWSST 

        Pretreatment Facility Inspection Training Videos, DVD   CSUS   1         CAQA & 
WWSST 

        Small Water Systems Video Information Series with Learning Booklet, DVD Set 
Plus Learning Booklet 

  CSUS   1         CAQA & 
WWSST 

                            

      Books Advanced Waste Treatment, 5th Edition, Manual   CSUS   1         ACWUA 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         ACWUA 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         ACWUA 

        Manage for Success, 1st Edition, Manual   CSUS   1         ACWUA 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition, Manual   CSUS   1         ACWUA 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition, Manual   CSUS   1         ACWUA 

        Water Distribution System Operation and Maintenance, A Field Study Training 
Program, 5th Edition 

  CSUS   1         ACWUA 

        Small Wastewater System O&M Vol. I, 1st Edition, Manual   CSUS   1         ACWUA 

        Small Wastewater System O&M Vol. II, 1st Edition, Manual   CSUS   1         ACWUA 

        Utility Management, 2nd Edition, Manual   CSUS   1         ACWUA 

        Water Treatment Plant Operation Vol. I, 6th Edition, Manual   CSUS   1         ACWUA 

        Water Treatment Plant Operation Vol. II, 5th Edition, Manual   CSUS   1         ACWUA 

        Water System Operation and Maintenance Video Training Series, DVD set Plus 
Learning Booklet  

  CSUS   1         ACWUA 

        Water Systems Operation and Maintenance Video Training Series (total of 3 DVDs)   CSUS   1         ACWUA 

        Pretreatment Facility Inspection Training Videos, DVD   CSUS   1         ACWUA 

        Small Water Systems Video Information Series with Learning Booklet, DVD Set 
Plus Learning Booklet 

  CSUS   1         ACWUA 

                            

      Books Advanced Waste Treatment, 5th Edition, Manual   CSUS   1         Al-Balqa' 
Applied 
University 
(BAU) 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         BAU 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         BAU 

        Manage for Success, 1st Edition, Manual   CSUS   1         BAU 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition, Manual   CSUS   1         BAU 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition, Manual   CSUS   1         BAU 

        Water Distribution System Operation and Maintenance, 5th Edition   CSUS   1         BAU 

        Small Wastewater System O&M Vol. I, 1st Edition, Manual   CSUS   1         BAU 

        Small Wastewater System O&M Vol. II, 1st Edition, Manual   CSUS   1         BAU 

        Utility Management, 2nd Edition, Manual   CSUS   1         BAU 

        Water Treatment Plant Operation Vol. I, 6th Edition, Manual   CSUS   1         BAU 

        Water Treatment Plant Operation Vol. II, 5th Edition, Manual   CSUS   1         BAU 

                            

      Books Advanced Waste Treatment, 5th Edition, Manual   CSUS   1         USAID Library 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         USAID Library 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         USAID Library 

        Manage for Success, 1st Edition, Manual   CSUS   1         USAID Library 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition, Manual   CSUS   1         USAID Library 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition, Manual   CSUS   1         USAID Library 

        Small Water System Operation and Maintenance, 5th Edition, Manual   CSUS   1         USAID Library 

        Water Distribution System Operation and Maintenance, 6th Edition   CSUS   1         USAID Library 

        Small Wastewater System O&M Vol. I, 1st Edition, Manual   CSUS   1         USAID Library 

        Small Wastewater System O&M Vol. II, 1st Edition, Manual   CSUS   1         USAID Library 

        Utility Management, 2nd Edition, Manual   CSUS   1         USAID Library 

        Water Treatment Plant Operation Vol. I, 6th Edition, Manual   CSUS   1         USAID Library 

        Water Treatment Plant Operation Vol. II, 5th Edition, Manual   CSUS   1         USAID Library 

        Water System Operation and Maintenance Video Training Series, DVD set Plus 
Learning Booklet  

  CSUS   1         USAID Library 

        Water Systems Operation and Maintenance Video Training Series (total of 3 DVDs)   CSUS   1         USAID Library 

        Pretreatment Facility Inspection Training Videos, DVD   CSUS   1         USAID Library 

        Small Water Systems Video Information Series with Learning Booklet, DVD Set   CSUS   1         USAID Library 
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Plus Learning Booklet 

                            

      Books Advanced Waste Treatment, 5th Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        O&M of Wastewater Collection Systems Vol. I, 6th Edition    CSUS   1         WAJ/Jordan 
Valley 

        O&M of Wastewater Collection Systems Vol. II , 7th Edition   CSUS   1         WAJ/Jordan 
Valley 

        Manage for Success, 1st Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Operation of Wastewater Treatment Plants Vol. I, 7th Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Operation of Wastewater Treatment Plants Vol. II, 7th Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Small Water System Operation and Maintenance, 5th Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Water Distribution System Operation and Maintenance, 6th Edition   CSUS   1         WAJ/Jordan 
Valley 

        Small Wastewater System O&M Vol. I, 1st Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Small Wastewater System O&M Vol. II, 1st Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Utility Management, 2nd Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Water Treatment Plant Operation Vol. I, 6th Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

        Water Treatment Plant Operation Vol. II, 5th Edition, Manual   CSUS   1         WAJ/Jordan 
Valley 

                            

      

Training 
Programs 

 
Will Be 

Provided On 
CDs 

Water Treatment Operators, Level I (Trainee Guide, Trainer Guide and 
PowerPoints Presentations) 

  

Developed By 

OMT Project 

  5 
 

        

USAID, 
CAQA, 

ACWUA, WAJ 
and BAU 

      Water Treatment Operators, Level II (Trainee Guide, Trainer Guide and 
PowerPoints Presentations) 

    5 
 

        

      Water Treatment Operators, Level III (Trainee Guide, Trainer Guide and 
PowerPoints Presentations) 

    5         

      Water Treatment Operators, Level IV (Trainee Guide, Trainer Guide and 
PowerPoints Presentations) 

    5         

      Wastewater Treatment Operators, Level I (Trainee Guide, Trainer Guide and PPT 
Presentations) 

    5         

      Wastewater Treatment Operators, Level II (Trainee Guide, Trainer Guide and PPT 
Presentations) 

    5         

      Wastewater Treatment Operators, Level III (Trainee Guide, Trainer Guide and PPT 
Presentations) 

    5         

      Wastewater Treatment Operators, Level IV (Trainee Guide, Trainer Guide and PPT 
Presentations) 

    5         

      Water Distribution, Level I (Trainee Guide, Trainer Guide and PPT Presentations)     5         

      Water Distribution, Level II (Trainee Guide, Trainer Guide and PPT Presentations)     5         

      Water Distribution, Level III (Trainee Guide, Trainer Guide and PPT Presentations)     5         

      Wastewater Collection, Level I (Trainee Guide, Trainer Guide and PPT 
Presentations) 

    5         

      Wastewater Collection, Level II (Trainee Guide, Trainer Guide and PPT 
Presentations) 

    5         

      Utility Management (Trainee Guide, Trainer Guide and PPT Presentations)     5         

                            

                            

                            

                            

Sub Total Count Sub 501 JOD 19,080.45  $ 26,949.79       

Grand Total Count Total 616 JOD 54,072.02 $76,372.90       

 


